

1 AMENDMENT NO. 1 TO CONSULTANT AGREEMENT

2 This Amendment No. 1 ("Amendment No. 1") to Consultant Agreement No. A-20-514
3 ("Agreement"), is made and entered into this 11th day of February, 2025, by and between the
4 County of Fresno, a political subdivision of the State of California ("County"), and Area West
5 Environmental, Inc., (a California Corporation), whose address is 6248 Main Avenue, Suite #C,
6 Orangevale, CA 95662 ("Consultant").

7 **RECITALS**

8 A. On December 15, 2020, the County and the Consultant entered into a Consultant
9 Agreement, which is County Agreement Number A-20-514 for Environmental Consultant Services.

10 B. The Consultant has been selected to provide specialized professional environmental
11 consulting services required for the California Environmental Quality Act and National Environmental
12 Policy Act approval of the North Fork Road Bridge over San Joaquin River Replacement Project
13 ("Project").

14 C. The Consultant has been selected in accordance with the County's Ordinance Code
15 Chapter 4.10 on the Selection of Architects, Engineers, and Other Professionals and Chapter 10 of the
16 California Department of Transportation (CALTRANS) Local Assistance Procedures Manual, Consultant
17 Selection, to provide the environmental services necessary for the Project.

18 D. The County and the Consultant now desire to amend the Agreement to increase the
19 maximum contract amount by \$260,504.75 thereby bringing the total not-to-exceed contract amount to
20 \$934,188.75.
21

22 The parties therefore agree as follows:

- 23 1. Article IV, Section A of the Agreement is hereby deleted and replaced with the following:

24 "A. This Amendment No. 1 to the Agreement shall go into effect upon execution by the
25 County. The Amendment No. 1 to the Agreement shall continue in effect for a period of
26 ten years commencing on the execution date, unless prior to its expiration its term is
27 extended in writing, for a maximum of one (1) additional one-year term, by mutual
28 consent of the Director and the Consultant.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

2. Article V, Section A, Part 2 of the Agreement is hereby deleted and replaced with the following:

“2. The Total amount payable by the County shall not exceed \$934,188.75 for actual and indirect costs.”

3. A revised cost for the Project is detailed in Exhibit L, attached hereto, and incorporated by this reference, and which, commencing upon and continuing after the Effective Date of this Amendment No. 1.

[SIGNATURE PAGE FOLLOWS]

1 IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to Agreement on the
2 date set forth above.

5 CONTRACTOR

COUNTY OF FRESNO

8 Becky Rozumowicz
9 (Authorized Signature)

Ernest Buddy Mendes
Ernest Buddy Mendes, Chairman of
the Board of Supervisors of the County of
Fresno

12 Becky Rozumowicz-Kidsunski
Print Name & Title President

14 Area West Environmental, Inc.
15 6248 Main Avenue, Suite C
16 Orangevale, CA 95662

ATTEST:
Bernice E. Seidel
Clerk of the Board of Supervisors
County of Fresno, State of California

18 By: Hanan M., Deputy

20 FOR ACCOUNTING USE ONLY:

21 ORG No. 45104513
22 Account No. 7295
23 Fund No. 0010
Subclass No. 11000

Exhibit L

AWE Proposal Cost
 County of Fresno North Fork Bridge Project
 EXHIBIT 10-H1 COST PROPOSAL SUPPLEMENT (Task/Detail Level)

Date: December 3, 2024

	AWE Cost by Task			Subcontractor Cost by Task								Task Totals	
	Total AWE Hours	AWE Labor Cost	AWE Direct Cost	AMBIENT	Blackburn	Far Western	JRP	Table Mtn Rancheria (Tribal Monitor)	ICF	Tallac	Earthview		
1. Project Management	199	\$ 30,287.68	\$ 3,819.50										\$ 34,107.18
2. PES Form and Field Review - moved to oncall Task Order		\$ -	\$ -										\$ -
3. Stakeholder and Resource Agency Outreach	343	\$ 36,420.70	\$ 1,201.75										\$ 37,622.45
4. Technical Studies		\$ -	\$ -										\$ -
4.1 Natural Environment Study	414	\$ 41,540.54	\$ 3,787.75										\$ 45,328.29
4.1.1 Acoustic Bat Survey	130	\$ 12,879.67	\$ 3,075.50										\$ 16,955.17
4.2 Biological Assessment for USFWS	196	\$ 19,763.03	\$ 100.00										\$ 19,863.03
4.3 Biological Assessment, Hydroacoustic Analysis, and EFH for NMFS	440	\$ 47,279.15	\$ 931.00	\$ 6,951.15					\$ 31,471.71				\$ 86,633.01
4.4 Aquatic Resources Delineation Report	208	\$ 20,270.48	\$ 262.75										\$ 20,533.23
4.5 Water Quality Assessment Report	154	\$ 14,436.82	\$ 40.00										\$ 14,476.82
4.6 Cultural Resources Reports (HPSR/ASR)	40	\$ 4,964.55	\$ 200.00			\$ 14,343.01	\$ 4,416.75						\$ 23,924.31
4.6.1 Historic Resource Evaluation Report (HRER) - Optional		\$ -	\$ -										\$ -
4.6.2 Extended Phase I Proposal and Report	60	\$ 9,178.61	\$ -			\$ 58,813.65							\$ 67,992.26
4.6.3 Finding of Effects and ESA Action Plan	16	\$ 2,330.46	\$ -			\$ 15,441.98							\$ 17,772.44
4.7 Paleontological Evaluation Report	12	\$ 1,635.90	\$ 50.00									\$ 11,827.20	\$ 13,513.10
4.8 Initial Site Assessment	12	\$ 1,635.90	\$ 100.00		\$ 6,870.74								\$ 8,606.64
4.8.1 Phase II Environmental Site Assessment	8	\$ 990.56	\$ -		\$ 24,192.23								\$ 25,182.79
4.9 Section 4(f) Report	186	\$ 19,637.98	\$ 40.00										\$ 19,677.98
4.10 Visual Impact Assessment Tech Memo	112	\$ 12,805.81	\$ 80.00							\$ 11,480.66			\$ 24,386.47
4.11 Community Impact Assessment	104	\$ 9,809.59	\$ 40.00										\$ 9,849.59
4.12 Noise Study Report	14	\$ 1,740.53	\$ -	\$ 9,268.20									\$ 11,008.73
4.13 Air Quality Report and Conformity Analysis	10	\$ 1,334.19	\$ 100.00	\$ 7,396.87									\$ 8,831.06
4.14 Geology and Soils Report	6	\$ 949.80	\$ -		\$ 6,212.87								\$ 7,162.67
5. CEQA and NEPA Document		\$ -	\$ -										\$ -
5.1 Admin Draft Initial Study/Environmental Assessment (IS/EA)	270	\$ 27,788.19	\$ -										\$ 27,788.19
5.2 Public Draft IS/EA	134	\$ 12,239.37	\$ 1,712.17										\$ 13,951.54
5.3 Final IS/EA	160	\$ 16,723.92	\$ 218.50										\$ 16,942.42
5.4 NEPA CE Determination - Optional		\$ -	\$ -										\$ -
6. Environmental Permit Applications		\$ -	\$ -										\$ -
6.1 CWA Section 404 Pre-construction Notification	102	\$ 10,217.51	\$ 50.00										\$ 10,267.51
6.1.1 CWA 404 Letter of Permission and Alternatives Analysis - Optional		\$ -	\$ -										\$ -
6.2 CWA Section 401 Water Quality Certification	100	\$ 10,074.88	\$ 3,185.00										\$ 13,259.88
6.3 Sec 1602 Lake and Streambed Alteration Agreement	106	\$ 10,283.73	\$ 6,600.00										\$ 16,883.73
6.3.1 Habitat Revegetation and Restoration Plan	106	\$ 10,776.79	\$ 100.00						\$ 9,751.56	\$ 23,953.80			\$ 44,582.15
6.4 Section 2081 Incidental Take Permit	264	\$ 30,691.96	\$ 41,570.00										\$ 72,261.96
6.5. Central Valley Flood Protection Board Permit	94	\$ 9,937.34	\$ 3,675.00										\$ 13,612.34
6.6. State Lands Commission Land Use Lease	92	\$ 10,181.44	\$ 4,000.00										\$ 14,181.44
7. Bidding and Construction Services		\$ -	\$ -										\$ -
7.1 Bidding Assistance/ Plan Review	34	\$ 5,218.43	\$ -										\$ 5,218.43
7.2 Preconstruction Surveys	120	\$ 9,754.37	\$ 1,749.50										\$ 11,503.87
7.3 Worker Environmental Awareness Training & Compliance Binder	66	\$ 5,763.52	\$ 35.00										\$ 5,798.52
7.4 Construction Monitoring and Post-construction Reporting	562	\$ 40,363.09	\$ 16,344.00										\$ 56,707.09
7.5 Bat and Bird Exclusion	142	\$ 12,904.73	\$ 25,927.00										\$ 38,831.73
7.6 Buried Drum/ Subsurface Haz Mat Testing	22	\$ 3,185.11	\$ 247.90		\$ 41,732.00	\$ 2,800.00		\$ 1,360.00					\$ 49,325.01
Total Labor Hours	5,038												

AWE Proposal Cost Estimate
 County of Fresno North Fork Bridge Project
 EXHIBIT 10-H1 COST PROPOSAL SUPPLEMENT (Task/Detail Level)

	AWE Cost by Task			Subcontractor Cost by Task								Task Totals	
	Total AWE Hours	AWE Labor Cost	AWE Direct Cost	AMBIENT	Blackburn	Far Western	JRP	Table Mtn Rancheria (Tribal Monitor)	ICF	Tallac	Earthview		
Labor Dollars		\$ 515,996.35											
Anticipated Salary Increase		\$ 10,665.70											\$ 10,665.70
Total Cost		\$ 526,662.05	\$ 119,242.32	\$ 23,616.22	\$ 79,007.84	\$ 91,398.64	\$ 4,416.75	\$ 1,360.00	\$ 41,223.27	\$ 35,434.46	\$ 11,827.20	\$ 934,188.75	
Total Estimated Fee												\$ 934,188.75	
Original Contract Value (2020)												\$ 673,684.00	
Amendment Request (2024)												\$ 260,504.75	
Confidential Business Information													

Cost Assumptions:

1. Preconstruction surveys assume 4 field days in one season; if surveys must be repeated due to pause in activity or new season, added cost would be incurred.
2. Biological monitoring estimated for 62 days total (assumes 3 weeks daily monitoring during initial ground disturbance/dewatering, once weekly for 45 weeks)
3. No cultural resources or archaeological monitoring would be needed. Cost for cultural services does not include Phase II Evaluation and/or Data Recovery efforts.
4. Contractor will prepare and implement the Stormwater Pollution Prevention Plan (SWPPP); no SWPPP monitoring is included in this cost.