

**COUNTY OF FRESNO
CONSTRUCTION MANAGEMENT
CONTRACT CHANGE ORDER**

PROJECT NAME: **Lost Lake Campground Improvements**

CHANGE ORDER NO. 01

DATE: May 23, 2017

PAGE 1 OF 2

CONTRACT NO.15-08-C

TO: CONTRACTOR'S NAME. You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract. By reason of the proposed change -0- WORKING days extension of time will be allowed.

1. BALANCE CONTRACT ITEMS AT CONTRACT UNIT BID PRICES:

Increased Items:

Item No.	Quantity	Unit	(%)	Description	@ Price	Total Amount	%
3	234.26	TON	32.27	Repair Pavement	\$95.00	\$22,254.70	
4	12,226.00	SF	25.15	Paving Fabric	\$0.25	\$3,056.50	
11	37,164.00	SF	132.66	Asphalt Concrete Removal	\$0.35	\$13,007.40	
12	44.88	TON	3.26	Minor Hot Mix Asphalt (Type B)	\$94.00	\$4,218.72	
14	600.00	LF	48.66	HMA Dike (Type A)	\$13.00	\$7,800.00	
17	2.00	EA	22.22	Signage Overrun	\$500.00	\$1,000.00	
20	252.00	SF	12.79	Minor Concrete (Shelter Concrete Pad)	\$7.00	\$1,764.00	

Additional Work

	31	EA		Remove Tree Stumps	\$390.00	\$6,240.00	
	1	LS		Remove & Replace AC Trail	\$8,367.00	\$8,367.00	
	1	LS		Hose Bib between stalls 2 & 3	\$1,974.50	\$1,974.50	
	1	LS		Campsite Signs	\$17,681.96	\$17,681.96	

Decreased Items:

Item No.	Quantity	Unit	(%)	Description	@ Price	Total Amount	%
6	1	LS		SWPPP Risk Level decrease	700	\$700.00	
13	79.4	tons	25	Aggregate Base	30	\$2,382.00	

Contractor - White
 Auditor - Canary
 Bus. Office - Green
 Project Binder - Blue
 RE/Arch. - Blue
 Proj. Dev. - Goldenrod
 Approval - White
 Electronic Copies:
 Manager
 RE
 Labor Compliance
 Business Office

We, the above signed contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

COUNTY OF FRESNO
CONSTRUCTION MANAGEMENT
CONTRACT CHANGE ORDER

PROJECT NAME: Lost Lake Campground Improvements

CHANGE ORDER NO. 01

CONTRACT NO. 15-08-C

DATE: May 23, 2017


PAGE 2 OF 2

TOTAL INCREASES: \$87,364.78

TOTAL DECREASES: - \$3,082.00

\$84,282.78


NET COSTS THIS CHANGE ORDER: \$84,282.78 INCREASE


Daniel Zoldak, Resident Engineer

APPROVAL RECOMMENDED:


 5/23/17
John R. Thompson, Deputy Director
Resources and Administration

CONTRACTOR'S NAME
Contractor: Avison Construction

By  Curtis Short

Title General Manager


APPROVED BY:



Steven E. White, Director
Public Works and Planning

Accepted Date: 5/23/17

Date: 5/23/17

ATTEST:
BERNICE E. SEIDEL, Clerk
Board of Supervisors

By  Deputy


Brian Pacheco, Chairman
Board of Supervisors

Date: 6/20/2017

- ___ Contractor - White
- ___ Auditor - Canary
- ___ Bus. Office - Green
- ___ Project Binder - Blue
- ___ RE/Arch. - Blue
- ___ Proj. Dev. - Goldenrod
- ___ Approval - White
- Electronic Copies:
 - Manager
 - RE
 - Labor Compliance
 - Business Office

We, the above signed contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.