


# Large County Facility Capital Projects Update

---



An aerial photograph of a large, modern jail complex. The complex consists of several interconnected buildings. In the upper center, a tall building is labeled 'Main Jail'. To its left, a smaller building is labeled 'North Annex Jail'. Below the North Annex Jail, a large building is labeled 'Proposed West Annex Jail'. To the right of the Main Jail, another building is labeled 'South Annex Jail'. The complex is situated in an urban environment with streets and other buildings visible in the background. The text 'Capital Projects Near Completion' is overlaid in large white letters across the center of the image. The bottom of the image has an orange gradient bar.

# Capital Projects Near Completion

# West Annex Jail

---

ANTICIPATED CONSTRUCTION COMPLETION DATE:

**FALL/WINTER 2024**



APPROXIMATE CONSTRUCTION COST:

**\$100 MILLION**





# West Annex Jail Interior

---



# West Annex Jail Interior

---



# West Annex Jail Interior

---





# West Annex Jail Interior

---

An architectural rendering of a modern library building with a large, multi-level structure and a prominent sign in the foreground. The sign reads "CLOVIS REGIONAL LIBRARY" and "COUNTY OF FRESNO". The building has a complex roofline with multiple gables and a large overhang. The foreground shows a paved area with some landscaping and a few people walking. The background shows a cloudy sky.

# Capital Projects In Early Process

# Design-Build Relationship Structure






# Clovis Regional Library

- ✓ Process: **Design Build**
- ✓ Estimated Budget: **\$24 Million**
- ✓ October 8, 2024 = **Harris Construction selected**
- ✓ November 5, 2024 = **Target to return to Board with contract**







# Clovis Regional Library COUNTY OF FRESNO



# Reedley Library

- ✓ Process: **Design Build**
- ✓ Estimated Budget: **\$13 Million**
- ✓ October 8, 2024 = **Harris Construction selected**
- ✓ November 5, 2024 = **Target to return to Board with contract**







# Department of Behavioral Health

5555 Olive Avenue

- ✓ Process: **Design Bid Build**
- ✓ Estimated Budget: **\$35 Million**

Phase 1 (Exterior & Roof) / Phase 2 (Interior Remodel)

- ✓ Target for Bid advertisement: **January 2025**
- ✓ Estimated Construction Start Date: **Spring 2025**
- ✓ Estimated Construction Completion Date: **Spring 2026**




Fresno Metropolitan  
Flood Control District



Voting Location

5555 E Olive Ave



# Sheriff Elkhorn Training Facility

- ✓ Land Use/CEQA Approved Planning Commission: **September 19, 2024**
- ✓ ARPA Project (Basin) Bid Opening: **October 8, 2024**
- ✓ Initiation of basin/earthwork target: **Late 2024/Early 2025**
- ✓ PWP coordinating with FSO regarding development of training facility




## Two Projects:

Project 1:

**Recharge Basin**



Project 2: **Sheriff Training Facility**



		DATE:	RECORD DRAWING		SCALE				PROJECT		DEPARTMENT OF PUBLIC WORKS AND PLANNING					
DESIGNED:	KJ	9-29-2024	RESIDENT ENGINEER		DATE:					ELKHORN RECHARGE FACILITY			OVERALL SITE PLAN			
DRAWN:	SG	9-29-2024								HWY 41 & ELKHORN AVE, FRESNO COUNTY						
CHECKED:	KJ									ROAD NO.			BRIDGE NO.		DRAWING NO. 11330	
FOR RIGHT OF WAY DATA AND ACCOUNTS ACCESS OR INFORMATION, SEE DOCUMENTS IN THE DEPARTMENT OF PUBLIC WORKS AND PLANNING.													SHEET NO. G-1		TOTAL 30	

1 OPEN OVERFLOW PARKING AND FUTURE EXPANSION.

Description	Sq. Ft.	Notes
Site Service (around gun ranges)	862,753	Doesn't account for volume
Decomposed Granite	525,000	
Landscaping (grass at gun ranges)	535,000	
Buildings	25,000	
Portable Classrooms & Restrooms	25,000	
Shade Structures	4,700	
Concrete Slabs	55,800	Buildings, structures, shade, and stands. Doesn't account for volume
Concrete Platforms (sidewalks)	55,800	Doesn't account for volume
AC Paving - Site and Driving Course	1,765,000	Includes 204 new parking spaces



**Project:**  
 Elkhorn Training Facility  
 500 E Elkhorn Ave., Fresno, CA 93725  
 WPA, 10/20/2017  
 WPA, 10/20/2017  
 PROJECT NO. 110000  
 PLAN SHEET: 01-Elkhorn Training Facility 010000 - Elkhorn CLP  
 Rev01 Design/Elkhorn Training Facility 01

**Sheet Content:**  
 Site Plan

Fresno County Department of  
 Public Works and Planning  
 Capital Projects  
 2220 Tulare Street, 5th Floor  
 Fresno, California 93721

**Sheet No.:**


**A-001**



# Probation Department 200 W. Pontiac



Process: **Design Bid Build**



# Questions

