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ID Task Name % Complete Duration Start Finish Resource Names Predecessors Notes

1 PRELIMINARY ENGINEERING PHASE 0% 1552 days Fri 1/1/21 Mon 12/14/26

2 30% PS&E 0% 90 days Fri 1/1/21 Thu 5/6/21

3 30% REVIEW 0% 10 days Fri 5/7/21 Thu 5/20/21 2

4 PRELIMINARY DESIGN FINALIZED 0% 1 day Fri 5/21/21 Fri 5/21/21 3

5 60% PS&E 0% 196 days Wed 1/1/25 Wed 10/1/25 3

6 60% REVIEW 0% 20 days Thu 10/2/25 Wed 10/29/25 5

7 90% PS&E 0% 153 days Thu 2/5/26 Mon 9/7/26 6,21

8 90% REVIEW (w/constructability 
meeting to discuss maintenance needs)

0% 10 days Tue 9/8/26 Mon 9/21/26 7

9 100% PS&E 0% 60 days Tue 9/22/26 Mon 12/14/26 8

10 100% PS&E complete 0% 0 days Mon 12/14/26Mon 12/14/26 9

11 UTILITIES 0% 1336 days Mon 5/24/21 Mon 7/6/26

12 "A" Letters sent (UTILITY NAME) 0% 1 day Mon 5/24/21 Mon 5/24/21

13 "A" Letters received (UTILITY NAME) 0% 1 day Tue 6/15/21 Tue 6/15/21 12FS+15 days

14 "B" Letters sent (UTILITY NAME) 0% 1 day Tue 7/27/21 Tue 7/27/21 12FS+45 days,3

15 Final Utility Plans Received (UTILITY NA0% 1 day Thu 2/5/26 Thu 2/5/26 7SS,14FS+120 da

16 Notice to Owner (NTO - "C" Letter) sent
(UTILITY NAME)

0% 1 day Fri 2/20/26 Fri 2/20/26 15FS+10 days

17 Relocation timeline estimate (UTILITY N0% 90 days Mon 2/23/26 Fri 6/26/26 16

18 Verify relocation (UTILITY NAME) 0% 1 day Mon 7/6/26 Mon 7/6/26 17FS+5 days

19 RIGHT OF WAY 0% 911 days Thu 10/2/25 Thu 3/29/29

20 ROW Engineering / Funding 0% 91 days Thu 10/2/25 Thu 2/5/26

21 Determine number of parcels / 
prepare legals

0% 90 days Thu 10/2/25 Wed 2/4/26 5

22 Authorization to Proceed w/ 
Appraisal and Acquisition

0% 1 day Thu 2/5/26 Thu 2/5/26 21

23 Ensure ROW fits within APE 0% 1 day Thu 10/30/25 Thu 10/30/25 6

24 RFA ROW 0% 20 days Fri 2/6/26 Thu 3/5/26 49,22

25 E-76 ROW 0% 20 days Fri 3/6/26 Thu 4/2/26 24

26 Appraisal Activity 0% 160 days Fri 4/3/26 Thu 11/12/26

27 Bid/Selection/Notice to Proceed 
(ROW)

0% 40 days Fri 4/3/26 Thu 5/28/26 25

28 Appraisal Report 0% 80 days Fri 5/29/26 Thu 9/17/26 27

29 Appraisal Review 0% 40 days Fri 9/18/26 Thu 11/12/26 28

30 Acquisition Activity 0% 801 days Thu 2/5/26 Thu 3/1/29

31 Prepare Right of Way Documents 0% 60 days Fri 11/13/26 Thu 2/4/27 29

32 Present Offers (ROW) 0% 60 days Fri 2/5/27 Thu 4/29/27 31

33 Active Negotiations (ROW) 0% 480 days Fri 4/30/27 Thu 3/1/29 32

34 BOR Easement Coordination 0% 480 days Thu 2/5/26 Wed 12/8/27 21

35 ROW CERTIFICATION sub to Caltrans 0% 20 days Fri 3/2/29 Thu 3/29/29 8,33,15,34

36 ROW CERT signed by CALTRANS 0% 0 days Thu 3/29/29 Thu 3/29/29 35

37 REGULATORY PERMITS 0% 260 days Tue 12/15/26Mon 12/13/27 9
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ID Task Name % Complete Duration Start Finish Resource Names Predecessors Notes

38 ACOE 0% 260 days Tue 12/15/26Mon 12/13/27 9

39 Permit preperation (ACOE) 0% 20 days Tue 12/15/26 Mon 1/11/27 9

40 Permit issued (ACOE) 0% 240 days Tue 1/12/27 Mon 12/13/27 39 Expired in 2017

41 CDFW 0% 140 days Tue 12/15/26Mon 6/28/27 9

42 Permit preperation (CDFW) 0% 20 days Tue 12/15/26 Mon 1/11/27 9

43 Permit issued (CDFW) 0% 120 days Tue 1/12/27 Mon 6/28/27 42

44 RWQCB 0% 140 days Tue 12/15/26Mon 6/28/27 9

45 Permit preperation (RWQCB) 0% 20 days Tue 12/15/26 Mon 1/11/27 9

46 Permit issued (RWQCB) 0% 40 days Tue 1/12/27 Mon 3/8/27 45

47 ENVIRONMENTAL REVIEW 100% 80 days Mon 5/24/21 Fri 9/10/21

48 CEQA 100% 60 days Mon 5/24/21 Fri 8/13/21

49 NEPA (completed by BOR) 100% 80 days Mon 5/24/21 Fri 9/10/21

50 RFP / IMPLEMENTATION PRE CON 
BIO/CULTURAL

0% 22 days Wed 4/18/29 Thu 5/17/29

51 RFP for Biological Consultant Services 0% 22 days Wed 4/18/29 Thu 5/17/29 64SS-80 days

52 RFP for Cultural Studies 0% 22 days Wed 4/18/29 Thu 5/17/29 64SS-80 days

53 PRECONSTRUCTION SURVEYS 0% 10 days Mon 7/9/29 Fri 7/20/29 60

54 CONSTRUCTION 0% 333 days Fri 3/30/29 Tue 7/9/30

55 SUBMIT CONSTRUCTION REQUEST 
FOR AUTHORIZATION / REVALIDATE
NEPA - NO new submittals from 
mid-July to mid-Oct

0% 20 days Fri 3/30/29 Thu 4/26/29 8,36

56 CONSTRUCTION E-76 (CALTRANS) 0% 1 day Fri 4/27/29 Fri 4/27/29 55

57 NOTICE TO BIDDERS (Tuesday) 0% 25 days Mon 4/30/29 Fri 6/1/29 56

58 BID OPENING (Thursday) 0% 1 day Wed 6/6/29 Wed 6/6/29 57FS+2 days

59 BAI ROUTING PERIOD FOR AWARD 
OF CONSTRUCTION CONTRACT

0% 20 days Thu 6/7/29 Wed 7/4/29 48,49,58

60 BOARD AWARDS CONSTRUCTION 
CONTRACT (Tuesday)

0% 0 days Fri 7/6/29 Fri 7/6/29 59FS+2 days

61 AWARD PACKAGE SUBMITTED TO 
CALTRANS

0% 40 days Mon 7/9/29 Fri 8/31/29 60

62 NOTICE OF APPROVAL 0% 15 days Mon 7/9/29 Fri 7/27/29 60

63 CONTRACTOR SUBMITTALS 0% 15 days Mon 7/30/29 Fri 8/17/29 60FS+15 days

64 CONSTRUCTION 0% 240 days Wed 8/8/29 Tue 7/9/30 40,43,46,18,60FS

65 PROJECT CONSTRAINTS 0%

66 2029/30 NESTING BIRD WINDOW (Feb 
15- Sept 1)

0%

67 2029/30 IRRIGATION SEASON (bridge 
work)(approx. Sept 1 - March 1)

0%

68 2029 WET SEASON (CTS MOVEMENT) 
(Approx. Nov - April 1)

0%
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Summary by Benefit Area
Note that not all projects will have all benefit categories. Conversely, if more categories are needed, applicants may need to add additional columns, but be sure to edit the formula under "Total Benefits" to ensure all benefits are being correctly summed.

‐

Table 1. Summary of Benefits

Year Operations and Maintenance Safety Travel Time Savings Vehicle Operating Cost Savings Non‐CO2 Emission Reduction CO2 Emission Reduction Avoided Highway Externality Amenity Benefits Health Benefits Residual Value Other Benefit 1 Other Benefit 2 Other Benefit 3 Other Benefit 4 Total Benefits Total Discounted Benefits

2025 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2026 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2027 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $11,027,624

2028 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $10,696,047

2029 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $10,374,439

2030 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $10,062,502

2031 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $9,759,943

2032 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $9,466,482

2033 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $9,181,845

2034 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $8,905,767

2035 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $8,637,989

2036 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $8,378,263

2037 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $8,126,346

2038 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $7,882,004

2039 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $7,645,009

2040 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $7,415,139

2041 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $7,192,182

2042 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $6,975,928

2043 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $6,766,176

2044 $0 $12,846,218 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,846,218 $6,562,732

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Undiscounted Total $0 $231,231,924 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $231,231,924
Discounted Total $0 $155,056,417 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $155,056,417 $155,056,417

‐

Table 2. Summary of Costs

Year Capital Cost Discounted Capital Cost

2023 $0 $0

2024 $0 $0

2025 $2,844,718 $2,595,752

2026 $2,761,862 $2,444,372

2027 $431,304 $370,246

2028 $418,742 $348,654

2029 $23,843,299 $19,255,539

2030 $22,754,129 $17,823,414

2031 $0 $0

2032 $0 $0

2033 $0 $0

2034 $0 $0

2035 $0 $0

2036 $0 $0

2037 $0 $0

Total $53,054,054 $42,998,477









Climate and Environmental Jus ce Screening Tool (CEJST) 
Millerton Road ‐ Tract 64.05 

hƩps://screeningtool.geoplaƞorm.gov/en/#3/33.47/‐97.5 
Accessed on 02/22/2024 

ATTACHMENT B



Transporta on Injury Mapping System (TIMS) 
Millerton Road, from North Fork Road to Marina Drive 

Total of 95 crashes reported 
(01/01/2012‐12/31/2022) 

hƩps://Ɵms.berkeley.edu/tools/gismap/  
Accessed on 01/29/2024 
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Transporta on Injury Mapping System (TIMS) 
Millerton Road and Marina Drive IntersecƟon  

Total of 5 crashes reported  
(01/01/2012‐12/31/2022) 

 
 

 
 
hƩps://Ɵms.berkeley.edu/tools/gismap/  
Accessed on 2/22/2024 
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Attachment K 


























