

Exhibit A - RMRA SB-1 New Project List including Force Account - Day Labor Projects FY 2025-26							
Project Type	Project Location/Limits	Other Funding Source	Est. Construction Start	Est. Construction Completion	Est. Useful Life	Phase This FY	Sup. District
Pedestrian Improvements	Palm Avenue Sidewalks/Bike Lanes	CMAQ	April 2030	Sept 2030	50	Scoping	2
	Sunnyside Avenue Sidewalks/Bike Lanes		April 2030	Sept 2030	50	Scoping	5
Road Reconstruction / Rehabilitation	Parlier Avenue - Anchor to Hills Valley	Various Federal / State	July 2028	June 2029	20	Scoping	4
	Cantua Creek Road Improvements		July 2026	December 2026		Design	1
Signals and Safety	North and Chestnut Avenues Intersection Improvements	CMAQ	May 2035	Oct 2035	25	Scoping	3, 4
	Pedestrian Hybrid Beacon at Riverdale High School		July 2028	December 2028	10	Scoping	4
Traffic Calming	Various Location in Fresno County		TBD	TBD		Scoping	1,2,3,4,5
Improvements to Unsignalized Intersections	Mendocino at Dinuba Avenue	HSIP	May 2028	May 2029	25	Design	4
	McCall at South Avenue						4
	Dickenson at Shaw Avenue						1
	Chestnut at Clayton Avenue						1, 4
	Zediker at Dinuba Avenue						4
	West at Manning Avenue						4
	Hill at Adams Avenue						4
	Newmark at North Avenue						4
	North at Temperance Avenue						4
	DeWolf at North Avenue						4
Cooperative Projects Flashing Beacons	School Crossings at Alluvial and Sierra Vista; Millbrook and Donner; & Maroa and Browning City of Fresno is Lead Agency		January 2025	July 2026	10	Design	2, 3
Road Improvement Projects	Cedar Avenue Complete Streets - between Jensen and Church City of Fresno is Lead Agency	January 2025	December 2026	20	3		
	Gettysburg Ave - Clovis to Sierra Vista City of Clovis is Lead Agency	July 2026	June 2027		5		
	Central Avenue - Academy to Newmark City of Sanger is Lead Agency	July 2028	October 2029		4,5		
	McKinley and Blythe Avenues Improvements		July 2026		June 2027		1
Contract Chip Seals (2025-26)	Little Panoche - Shields to County Line (San Benito)		July 2025	June 2027	5	Design	1
	Lassen - Clinton to SSR 180						
	Cornelia - Central to Jefferson Align						
	Hayes - McKinley to Belmont						4
	Jayne - Glenn to SSR 33						
	Jayne - County Line (Kings) to Butte						5
	Burrough Valley Rd - Sandpiper to Watts Valley Rd						
	Olive - 0.128 miles E/O Fowler to DeWolf						
	Olive - McCall to End of Maint.						
Contract Slurry Seals (2025-26)	Fig Garden Area		July 2025	June 2027	5	Design	2
	Van Ness Extension Area						
	Additional Bullard and Fruit Area Streets						3
	Mayfair Area						

Exhibit A - RMRA SB-1 New Project List including Force Account - Day Labor Projects FY 2025-26							
Project Type	Project Location/Limits	Other Funding Source	Est. Construction Start	Est. Construction Completion	Est. Useful Life	Phase This FY	Sup. District
	Northeast Clovis Area						5
Force Account Overlays (2025-26)	Squaw Valley Rd - Sand Creek to End of Maint		July 2025	December 2026	10	CON	1, 3, 4 & 5
	Manning - Hill to Hills Valley						
	Wakefield - Clayton to Adams						
	Clayton - Crawford to Hill						
	Frankwood - SSR 180 to Piedra						
	Central - Peach to McCall						
	American - Temperance to McCall						
	Flintridge - SSR 168 to Cordwood; Cordwood - Flintridge to Flintridge; Sun Mountain - End of Maint. To Flintridge						
	Millerton - Auberry to SSR 168						
	Lost Hills - SSR 33 to Merced						
	Merced - Coalinga C.L. to Lost Hills						
	East - Central to Lincoln						
	Peach - Dinuba to South						
	Elkhorn - Jameson to SR 145						
	Mountain View - 2.0 mi W/O San Mateo to SR 33						