

**COUNTY OF FRESNO
CONSTRUCTION MANAGEMENT
CONTRACT CHANGE ORDER**

CALWA ADA PATHS ON GROVE AVENUE
AND JENSEN AVENUE
NINTH STREET TO CEDAR AVENUE
FEDERAL PROJECT NO.: ATPL-5942(259)

CHANGE ORDER NO. 01
CONTRACT NO. 16-02-C
DECEMBER 23, 2016
PAGE 1 OF 2

TO: SEAL RITE PAVING AND GRADING: You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract. By reason of the proposed change, **Zero Working days** will be granted to the allotted contract time.

INCREASE QUANTITIES OF THE FOLLOWING BID ITEMS AT UNIT BID PRICES:


Item No.	Increase Quantity	Unit	(%)	Description	@ Price	Total Amount	Total %
7	310.00	SY	27.19	Remove Concrete (Curb, Gutter, Sidewalk, Driveway)	\$ 15.77	\$4,888.70	27.19
9	50.00	CY	83.33	Roadway Excavation	\$ 95.27	\$4,763.50	83.33
12	109.00	TON	153.52	Minor Hot Mix Asphalt	\$ 185.74	\$20,245.66	153.52
16	140.00	SY	31.82	Minor Concrete (Driveway)	\$ 71.50	\$10,010.00	31.82
20	2.00	EA	100.00	Pedestrian Barricade	\$1,100.00	\$2,200.00	100.00

Total Increases: \$ 42,107.86

NET COSTS THIS CHANGE ORDER: A \$42,107.86 INCREASE

TOTAL TIME EXTENSIONS THIS CHANGE ORDER: ZERO WORKING DAYS

Seal Rite Paving and Grading, Contractor


By: 



Jason Ahumada, Resident Engineer

Title: Project Manager

APPROVAL RECOMMENDED:


Accepted Date: 12/27/16



BOB PALACIOS, Construction Engineer


STEVEN E. WHITE, Director
Department of Public Works and Planning

ATTEST:

BERNICE E. SEIDEL, Clerk
Board of Supervisors

By: 
Deputy


BRIAN PACHECO, Chairman
Board of Supervisors

Date: February 7, 2017

— Contractor - White
— Bus. Office - Green
— Const. Mgmt - Blue
— RE/Arch. - Blue
— Proj. Dev. - Goldenrod
— Contractor before
Approval - White

We, the above signed contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.