

Exhibit B - RMRA SB-1 Carried Over Project List including Force Account - Day Labor Projects From Prior Years

Project Type	Project Location/Limits	Other Funding Source	Est. Construction Start	Est. Construction Completion	Est. Useful Life	Sup. District
Bridge Replacements	Delta Mendota Canal on Nees Avenue	HBP	July 2025	December 2026	50 years	1
	Travers Creek on Manning		December 2025	December 2026		4
	North Fork over San Joaquin River		November 2027	November 2028		5
	Elkhorn over Liberty Millrace	July 2025	December 2025			
	Markwood Creek on Dinkey Creek Road	April 2025	August 2025			
Road Reconstruction / Rehabilitation	Mt. Whitney from Marks to Blythe - Phase 1	HIP	August 2024	May 2025	20 years	1
	Mt. Whitney from Marks to Blythe - Phase 2	STBG	April 2027	October 2028		2
	Jensen - Fig to Fruit		August 2024	May 2025		
	Jensen - Fruit to West					
	American Avenue from SR 99 to Temperance Ave	DEMO/STBG	February 2025	December 2025		
	Calwa Complete Streets	Fed-HIP	June 2025	October 2025	20 years	3
	Cedar from Jensen to Annadale & Annadale from Cedar to Maple		June 2025	October 2025		3
	Fowler Avenue - Davis to County Line	STBG	June 2026	December 2026		4
Shoulder Improvements	Jensen Avenue SR 145 to Dickenson	CMAQ	June 2024	December 2024	20 years	1
	American Avenue - Clovis to Temperance		February 2025	December 2027		4
	Adams Avenue - Locan to Academy		June 2026	December 2026	20 years	4
	Adams Avenue - Cherry to Clovis Avenue		June 2024	October 2024		1, 3, & 4
	American Ave - McCall to Academy		June 2027	December 2026		4
	Elkhorn - Fowler to SR 143		June 2027	December 2026		
Slurry Seals (2024)	Additional Bullard and Fruit Area Streets		September 2024	December 2024	5 years	3
	Del Rey Area Streets					4
	Malaga Area Streets					5
	Tarpey Area Streets					
Signals and Safety	Fowler and Olive Traffic Signal	CMAQ	May 2024	May 2025	20 Years	5
	Ashlan and Palm Traffic Signal	HSIP	June 2023	October 2024	20 years	2
	Edgeline Striping (Various Locations)		July 2024	September 2024	7 years	1,3,4,5
	Auberry and Frazier Operational Improvements		November 2026	September 2027	25 years	5
	Millerton & Marina Drive Roundabout	STBG	November 2026	September 2027	25 years	5
Contract Overlays	Adams - Cherry to Clovis	STBG	June 2024	October 2024	10 years	4
	Cornelia - Central to Lincoln					2
	Hayes - Belmont to McKinley					
	Lassen - SR 180 to Clinton					

Exhibit B - RMRA SB-1 Carried Over Project List including Force Account - Day Labor Projects From Prior Years

Bituminous Seal Coats	Burrough Valley - Sandpiper to Watts Valley		March 2025	October 2026	5 years	5	
	Manning - 1.379 W/O Lassen Align to Placer					1	
	Manning - Crawford - Hill						
	Academy - 0.499 S/O Manning to Mt.View						
	Adams - Highland to McCall						
	Nees - Russell to Oxford						
	Nees - Fairfax to Millux Align						
	Little Panoche - Shields to CO Line (San Benito)						
Contract Overlays (2023)	Colorado - 0.125 S/O Manning to SR 145		July 2023	July 2024	10 years	1	
	Brawley - SR 180 TO Jensen						
	Brawley - 0.130 S/O Franklin to Belmont						
	Manning - Elm to Blythe					3	
	Manning Jameson to SR 145						
	Willow - McKenzie to Clay						
	Mt Whitney - Garfield to Westlawn						
	Alta - Dinuba to Floral						4
	McCall - Manning to 0.057 N/O Dinuba						
	Ashlan - Minnewawa to Sunnyside						5
Force Account Overlays (2024)	North - Chateau Fresno to SR 145		May 24	Sept 24	10 years	1	
	Modoc- SR 180 to Belmont					2	
	Sequoia Drive - Roberts to Celeste (include end maint road) <i>to be completed by City of Fresno</i>						
	Gale - SR 269 to Butte					4	
	El Dorado - Calif Aqueduct to SR 198					5	
	Lodge Road - Wiemiller to Tollhouse Road						
	SJ&E Road - SR 168 to Auberry Road						