Project Type	Exhibit A - RMRA SB-1 New Project List in Project Location/Limits	Other Funding Source	Est. Construction Start	Est. Construction Completion	Est. Useful Life	Phase This FY	Sup. District
Pedestrian Improvements	Palm Avenue Sidewalks/Bike Lanes	- CMAQ	April 2030	Sept 2030	50	Scoping	2
	Sunnyside Avenue Sidewalks/Bike Lanes		April 2030	Sept 2030	50	Scoping	5
Road Reconstruction / Rehabilitation	Parlier Avenue - Anchor to Hills Valley	Various Federal / State	July 2028	June 2029	20	Scoping	4
	Cantua Creek Road Improvements		July 2026	December 2026		Design	1
	Cedar Avenue- Jensen to Annadale/Annadale - Cedar to Fresno City Limits		May 2026	October 2026	20	Construction	5
Contract Overlays	Alder Springs, Grand, & Schubert Avenues		October 2025	November 2025	10	Construction	3
Signals and Safety	North and Chestnut Avenues Intersection Improvements	CMAQ	May 2035	Oct 2035	25	Scoping	3, 4
	Pedestrian Hybrid Beacon at Riverdale High School		July 2028	December 2028	10	Scoping	4
Traffic Calming	Various Locations in Fresno County		TBD	TBD		Scoping	1,2,3,4,5
Improvements to Unsignalized Intersections	Mendocino at Dinuba Avenue	HSIP	May 2028	May 2029	25	Design -	4
	McCall at South Avenue						4
	Dickenson at Shaw Avenue						1
	Chestnut at Clayton Avenue						1, 4
	Zediker at Dinuba Avenue						4
	West at Manning Avenue						4
	Hill at Adams Avenue						4
	Newmark at North Avenue						4
	North at Temperance Avenue						4
	DeWolf at North Avenue						4
Cooperative Projects Flashing Beacons	School Crossings at Alluvial and Sierra Vista; Millbrook and Donner; & Maroa and Browning City of Fresno is Lead Agency		January 2025	July 2026	10		2, 3
Road Improvement Projects	Cedar Avenue Complete Streets - between Jensen and Church City of Fresno is Lead Agency		January 2025	December 2026	20	Design	3
	Gettysburg Ave - Clovis to Sierra Vista City of Clovis is Lead Agency		July 2026	June 2027			5
	Central Avenue - Academy to Newmark Sanger is Lead Agency		July 2028	October 2029			4
	McKinley and Blythe Avenues Improvements		July 2026	June 2027			1
Contract Chip Seals (2025-26)	Little Panoche - Shields to County Line (San Benito	July 2025 June 2027 5					
	Lassen - Clinton to SSR 180		July 2025	June 2027	5	Design	1
	Cornelia - Central to Jefferson Align						1
	Hayes - McKinley to Belmont						
	Jayne - Glenn to SSR 33						4
	Jayne - County Line (Kings) to Butte						4
	Burrough Valley Rd - Sandpiper to Watts Valley Rd						
	Olive - 0.128 miles E/O Fowler to DeWolf						5
	Olive - McCall to End of Maint.						

Exhibit A - RMRA SB-1 New Project List including Force Account - Day Labor Projects FY 2025-26										
Contract Slurry Seals (2025-26)	Fig Garden Area		July 2025	June 2027	5	Design				
	Van Ness Extension Area						2			
	Additional Bullard and Fruit Area Streets									
	Mayfair Area						3			
	Northeast Clovis Area						5			
Force Account Overlays (2025-26)	Squaw Valley Rd - Sand Creek to End of Maint									
	Manning - Hill to Hills Valley									
	Wakefield - Clayton to Adams									
	Clayton - Crawford to Hill		July 2025	December 2026	10	CON				
	Frankwood - SSR 180 to Piedra									
	Central - Peach to McCall									
	American - Temperance to McCall									
	Flintridge - SSR 168 to Cordwood; Cordwood - Flintridge to Flintridge; Sun Mountain - End of Maint. To Flintridge						1, 3, 4 & 5			
	Millerton - Auberry to SSR 168									
	Lost Hills - SSR 33 to Merced									
	Merced - Coalinga C.L. to Lost Hills									
	East - Central to Lincoln									
	Peach - Dinuba to South									
	Elkhorn - Jameson to SR 145									
	Mountain View - 2.0 mi W/O San Mateo to SR 33									