

## AMENDMENT II TO AGREEMENT

THIS AMENDMENT II TO AGREEMENT, ("Amendment II"), is made this 8th day of January, 2019, by and between the COUNTY OF FRESNO, a political subdivision of the State of California, ("County"), and the CITY OF SELMA, ("City").

## WITNESSETH

WHEREAS, the County has been designated as the sponsoring agency to administer and implement the Community Development Block Grant (CDBG) Program activities of the County, and its participating cities, in accordance with the provisions of Title I of the Housing and Community Development Act of 1974, as amended, and the laws of the State of California; and

WHEREAS, on August 9, 2016, the County and the City entered into Agreement 16-506, ("Agreement"), whereby \$100,000 in CDBG funds were made available to the City for the Selma Ringo Park Improvements, Project No. 16651 ("Project"); and

WHEREAS, on October 31, 2017, the County and the City entered into Amendment I to the Agreement ("Amendment I"), whereby an additional \$25,000 in CDBG funds were made available to the City for the Project due to increased construction costs; and

WHEREAS, the City informed the County that the total estimated cost of the Project has again increased from \$125,000 to \$183,792 due to increased construction costs; and

WHEREAS, the City has committed local funds to the Project in the amount of \$48,149 and is in need of \$10,643 in CDBG funding to complete the Project; and

WHEREAS, the City now has an additional \$10,643 from its allocation of CDBG funds that may be made available to the Project to accommodate the increased construction costs under the Agreement; and

WHEREAS, the City has requested these additional CDBG funds in the amount of \$10,643 be made available to the Project for the purposes of this Agreement.

NOW THEREFORE, in consideration of their mutual promises as hereinafter set forth, the City and the County agree to amend the Agreement as follows:

1. That the proposed Project budget on Page 2, Lines 17 through 19 as amended by Amendment I, is further amended to read:

1	"Construction	\$158,792
	Design & Construction Engineering	15,000
2	Contingency, Permits & Misc.	<u>10,000</u>
3	Total	\$183,792"

4           2.       That the proposed funding summary for the Project on Page 2, Lines 25 and 26 as  
5 amended by Amendment I, is further amended to read:

6	"CDBG	\$135,643
7	Local Financial Contribution	<u>48,149</u>
	Total	\$183,792"

8           3.       That the dollar figure set forth on Page 1, Lines 17, Page 2, Line 22, Page 3, Line  
9 12, and Page 4, Line 19, as amended by Amendment I, be further amended in each such  
10 place to read "\$135,643".

11          4.       That the dollar figure set forth on Page 1, Line 16 is amended to read "183,792."

12           All remaining provisions, terms, covenants, conditions, and promises contained in said  
13 Agreement, dated August 9, 2016, as amended by Amendment I, shall remain in full force and  
14 effect.

15 ///

16 ///

17 ///

18 ///

19 ///

20 ///

21 ///

22 ///

23 ///

24 ///

25 ///

26 ///


27 ///


28 ///

1 IN WITNESS WHEREOF, the parties have executed this Amendment II on the date set  
2 forth on page one of this Amendment II.

3  
4 CITY OF SELMA

COUNTY OF FRESNO

5  
6 By:   
7 Jim Avalos, Mayor

  
Nathan Magsig Chairman of the  
Board of Supervisors of the  
County of Fresno


8  
9 Date: 11-9-18

Date: January 8, 2019


10 ATTEST:

ATTEST:  
Bernice E. Seidel  
Clerk of the Board of Supervisors  
County of Fresno, State of California

11  
12  
13   
14 City Clerk, City of Selma

By: 

15 APPROVED AS TO LEGAL FORM:

16  
17   
18 City Attorney

REMIT TO:

19  
20  
21 FUND NO: 0001  
22 SUBCLASS NO: 10000  
23 ORG NO: 7205  
24 ACCOUNT NO: 7885  
PROJECT NO: N16651  
ACTIVITY CODE: 7219

City of Selma  
Attn: Teresa Gallavan, City Manager  
1710 Tucker Street  
Selma, CA 93662  
Telephone: (559) 891-2200