FIRST AMENDMENT TO AGREEMENT FOR ENGINEERING CONSULTANT SERVICES

RECITALS

WHEREAS, the CONSULTANT has been selected to prepare Plans, Specifications, Engineer's Estimate, and to provide other engineering services required for the design of the Delta-Mendota Canal Bridge Replacement on Nees Avenue, hereinafter referred to as "the PROJECT"; and

WHEREAS, the CONSULTANT has been selected in accordance with the COUNTY's Ordinance Code Chapter 4.10 on the selection of architects, engineers, and other professionals to provide the engineering services necessary for the PROJECT.

WHEREAS, the AGREEMENT has been extended twice in writing and is currently set to expire by its terms on August 26, 2019; and

WHEREAS, the PROJECT is not yet complete; and

WHEREAS, it is in the best interest of the COUNTY to retain the services of the CONSULTANT to maintain continuity of the design of the PROJECT; and

NOW, THEREFORE, the CONSULTANT and the COUNTY hereby agree to amend the AGREEMENT for the PROJECT as follows:

- 1. Article IV, Section A of the AGREEMENT is hereby deleted and replaced with the following:
- A. This First Amendment to the AGREEMENT shall go into effect immediately upon execution by the COUNTY. As hereby amended, the term of the AGREEMENT is hereby further extended by an additional three years and therefore shall expire on August 26, 2022, unless prior to its expiration the term of the AGREEMENT is further extended in writing, for no more than two additional

///

///

///

///

///

///

///

28 || ///

one-year terms, by mutual consent of the Department of Public Works and Planning Director or designee and the CONSULTANT."

- 2. Article I, Section C of the AGREEMENT is hereby deleted and replaced with the following:
- C. The CONTRACT ADMINISTRATOR for the COUNTY is Joseph Harrell, Senior Engineer, whose contact information is 2220 Tulare Street, Suite 600, Fresno, CA, 93721, 559-600-4534, jharrell@fresnocountyca.gov. From time to time as may be necessary, other COUNTY staff may act in the place of the COUNTY's Contract Manager and exercise all of the responsibilities afforded thereto. The PROJECT MANAGER for the CONSULTANT will be notified of any changes in the COUNTY's CONTRACT ADMINISTRATOR. The PROJECT MANAGER for the CONSULTANT will be Robert Sennett, S.E.; whose contact information is 7415 Greenhaven Drive, Suite 100, Sacramento, CA 95831, 916-421-1000, rsennett@mgeeng.com."
- 3. Article I, Section E of the AGREEMENT is hereby deleted and replaced with the following:
- E. The CONSULTANT's services shall be performed as expeditiously as is consistent with professional skill and the orderly progress of the work, based on the updated PROJECT Schedule established in Exhibit C-1, a true and correct copy of which is attached to this First Amendment to the AGREEMENT and incorporated herein by this reference."
- 4. All other terms and conditions contained in the AGREEMENT are unaffected by this First Amendment to the AGREEMENT and shall remain in full force and effect.

| 1 | IN WITNESS WHEREOF, the parties have executed this First Amendment to Agreement on the | | |
|-----|--|--------------|---|
| 2 | date first set forth above. | | |
| 3 | CONSULTANT | | COUNTY OF FRESNO |
| 4 | | | |
| 5 | MGE Engineerin | g, Inc. | |
| 6 | , | 1 | |
| 7 | | 17 Huang | 252 |
| 8 | (Authorized Signature) | | Nathan Magsig, Chairman of the Board of Supervisors of the County of Fresno |
| 9 | 11 t 11 1 K P 11 1 L | | |
| 10 | H. F. Huanon, President Print Name and Title 7415 Greenhaven Drive, Suite 100 | | ATTEST: Bernice E. Seidel Clerk of the Board of Supervisors County of Fresno, State of California |
| 11 | | | |
| 12 | Sacramento, CA | | County of Fresho, State of California |
| .13 | | | 2 |
| 14 | | | By |
| 15 | | | |
| 16 | | | |
| 17 | | | |
| 18 | | | |
| 19 | FOR ACCOUNTING USE ONLY | | |
| 20 | ORG No. Account No. Fund No. | 4510 | |
| 21 | | 7295 0010 | |
| 22 | Subclass No. | 11000 | |
| 23 | | | |
| 24 | | | |
| 25 | | | |
| 26 | | | |
| 27 | | | |

