



County of Fresno

Hall of Records, Rm. 301
2281 Tulare Street
Fresno, California
93721-2198

Legislation Details

File #: 17-0544 **Name:** Change Orders for Contract 15-08-C

In control: Public Works & Planning

On agenda: 6/20/2017 **Final action:** 6/20/2017

Enactment date: **Enactment #:**

Title: Authorize Chairman to execute contract change order for Contract No. 15-08-C, San Joaquin River Parkway, Lost Lake Campground Improvements to Avison Construction Inc., which will increase contact amount by \$84,282.78

Sponsors:

Indexes:

Code sections:

Attachments: 1. Agenda Item, 2. Contract Change Order

Date	Ver.	Action By	Action	Result
6/20/2017	1	Board of Supervisors	Conducted Hearings	Pass