



# County of Fresno

Hall of Records, Rm. 301  
2281 Tulare Street  
Fresno, California  
93721-2198

## Legislation Details (With Text)

**File #:** 20-0889 **Name:** 2nd Amendment to Agreement with DLR Group, Inc.

**In control:** Public Works & Planning

**On agenda:** 9/1/2020 **Final action:** 9/1/2020

**Enactment date:** **Enactment #:** Agreement No. 14-686-1

**Title:** Approve and authorize Chairman to execute the First Amendment to Agreement No. 14-686 with DLR Group, Inc., for architectural services and construction administration for West Annex Jail, currently under construction, effective upon execution with no change in term and increasing the extra services allocation by \$247,407 to \$1,649,807, which will increase the total maximum compensation amount to \$7,573,807

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Item, 2. Agreement A-14-686-1 w/DLR Group

Date	Ver.	Action By	Action	Result
9/1/2020	1	Board of Supervisors	Approved as Recommended	Pass

**DATE:** September 1, 2020

**TO:** Board of Supervisors

**SUBMITTED BY:** Steven E. White, Director  
Department of Public Works and Planning

**SUBJECT:** First Amendment for Architectural Services with DLR Group, Inc., for the West Annex Jail Project

### RECOMMENDED ACTION(S):

**Approve and authorize the Chairman to execute the First Amendment to Agreement No. 14-686 with DLR Group, Inc., for architectural services and construction administration for the West Annex Jail, currently under construction, effective upon execution with no change in term and increasing the extra services allocation by \$247,407 to \$1,649,807, which will increase the total maximum compensation amount to \$7,573,807.**

The recommended amendment will increase the maximum amount of extra services compensation to \$1,649,807, in order to accommodate the extended date currently contemplated for completion of West Annex Jail (WAJ) construction, and provide adequate compensation for architectural services, constructability reviews, inspection services, project and construction administration through project completion.

### ALTERNATIVE ACTION(S):

If the recommended action is not approved, the contract will lack sufficient funding to pay for consultant services.

### FISCAL IMPACT:

There is no increase in Net County Cost associated with the recommended action. Sufficient appropriations will be included in Department of Public Works and Planning West Annex Jail Orgs 8845 (State SB 1022), 8846 (Leasehold Improvements), and 8847 (Central Plant) FY 2020-21 budget request. Costs for architectural services and construction administration are eligible for State Reimbursement SB 1022 grant funds, and a portion from County cash contribution.

**DISCUSSION:**

On November 4, 2014, the Board approved consultant agreement #14-686 with DLR Group, Inc., (DLR) to provide architectural services and construction administration through building commissioning for a fully functional correctional facility, the WAJ project. On February 25, 2020, the Board approved and executed a retroactive Agreement (No. #20-086) with DLR to extend the contract term by one year from December 31, 2019 to December 31, 2020, with one optional one-year extension.

Ongoing construction of the WAJ will continue past the scheduled August 26, 2020 completion date. The recommended action would increase the extra services compensation amount for DLR, which would allow for continued services through project completion. Project completion currently stands at approximately 80%.

**REFERENCE MATERIAL:**

BAI #59.1, February 25, 2020  
BAI #40, November 4, 2014

**ATTACHMENTS INCLUDED AND/OR ON FILE:**

On file with Clerk - Amendment to Agreement No. 14-686 with DLR Group, Inc.

**CAO ANALYST:**

Debbie Paolinelli