



# County of Fresno

Hall of Records, Rm. 301  
2281 Tulare Street  
Fresno, California  
93721-2198

## Legislation Details

**File #:** 21-1061 **Name:** Contract Change Order for Contract 20-20-C

**In control:** Public Works & Planning

**On agenda:** 11/16/2021 **Final action:** 11/16/2021

**Enactment date:** **Enactment #:**

**Title:** Authorize Chairman to execute a Contract Change Order for Contract No. 20-20-C, American Avenue and Golden State Blvd Intersection Improvements, which will change project scope and increase contract amount by \$247,308, which exceeds Director's authorized limit of \$169,929, and increasing total contract amount to \$3,395,892, without reducing Director's authority for project change orders

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Item, 2. Location Map

Date	Ver.	Action By	Action	Result
11/16/2021	1	Board of Supervisors	Consent Agenda be approved	Pass