



# County of Fresno

Hall of Records, Rm. 301  
2281 Tulare Street  
Fresno, California  
93721-2198

## Legislation Details

**File #:** 21-1105 **Name:** Contract Change Order - Contract #20-05-C, ATP Laton

**On agenda:** 11/16/2021 **In control:** Public Works & Planning  
**Final action:** 11/16/2021

**Enactment date:** **Enactment #:**

**Title:** Authorize Chairman to execute a Contract Change Order for Contract No. 20-05-C, Laton Pedestrian and Drainage Improvements, which will increase contract amount by \$97,324.15; increase, in addition to previous contract change orders signed by Director of Public Works and Planning of \$47,021.26, will increase total contract amount from \$2,295,015 to \$2,439,360.41

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Agenda Item, 2. Location Map

Date	Ver.	Action By	Action	Result
11/16/2021	1	Board of Supervisors	Consent Agenda be approved	Pass