

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28

AMENDMENT I TO AGREEMENT

THIS AMENDMENT I TO AGREEMENT, ("Amendment I"), is made this 20<sup>th</sup> day of August, 2024 ("Effective Date"), by and between the COUNTY OF FRESNO, a political subdivision of the State of California ("County"), and the CITY OF KINGSBURG ("City").

WITNESSETH

WHEREAS, the County has been designated as the sponsoring agency to administer and implement the Community Development Block Grant (CDBG) Program activities of the County, and its participating cities, in accordance with the provisions of Title I of the Housing and Community Development Act of 1974, as amended, and the laws of the State of California; and

WHEREAS, on October 10, 2023, the County and the City entered into Agreement 23-544 ("Agreement"), whereby \$274,893 in CDBG funds were made available to the City for the Kingsburg Mariposa Street Reconstruction, Project No. 22391 ("Project"); and

WHEREAS, the City informed the County that the total estimated cost of the Project has increased from \$274,893 to \$389,909 due to increased construction costs; and

WHEREAS, the City is in need of \$115,016 in CDBG funding to complete the Project; and

WHEREAS, there is \$115,016 in CDBG funds that can be made available to the City for the Project this fiscal year.

NOW THEREFORE, in consideration of their mutual promises as hereinafter set forth, the County and City agree to amend the Agreement as follows:

1. Page 1, Lines 14-20, is amended to read:

"WHEREAS, the City has estimated that the total cost of the Project is \$389,909, and the City has requested the sum of \$389,909 from the County's allocation of CDBG funds, and

WHEREAS, the County can provide \$389,909 in CDBG funds needed for the Project from the City's 2022-2023 CDBG allocation (\$181,819), and 2024-2025 CDBG allocation (\$115,016) and from the City's remaining balance of unallocated CDBG funds (\$93,074), and

WHEREAS, the Project is consistent with the objectives of the Fresno County Consolidated Plan, including the 2022-2023 and 2024-2025 Annual Action Plans".

2. The proposed Project budget on Page 2, Lines 21 through 23 is amended to read:

1	"Construction	\$347,009
2	Design & Construction Engineering	23,395
3	Contingency, Permits & Misc.	<u>19,505</u>
	Total	\$389,909"

4 3. That the dollar figure set forth on Page 2, Line 26; Page 3, Line 3 and Line 16; Page  
5 5, Line 2, is amended in each such place to read "\$389,909".

6 County and City agree that this Amendment I is sufficient to amend the Agreement, and  
7 that upon execution of this Amendment I, the Agreement and this Amendment I together shall be  
8 considered the Agreement.

9 The Agreement, as hereby amended, is ratified and continued. All remaining provisions,  
10 terms, covenants, conditions, and promises contained in the Agreement shall remain in full force  
11 and effect.


11 ///  
12 ///  
13 ///  
14 ///  
15 ///  
16 ///  
17 ///  
18 ///  
19 ///  
20 ///  
21 ///  
22 ///  
23 ///  
24 ///  
25 ///  
26 ///  
27 ///  
28 ///


1 IN WITNESS WHEREOF, the parties have executed this Amendment I as of the day and year  
2 first hereinabove written.

3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28

CITY OF KINGSBURG

COUNTY OF FRESNO

BY:   
Alexander Henderson, City Manager

BY:   
Nathan Magsig, Chairman of the  
Board of Supervisors of the  
County of Fresno

Date: 7/17/24

Date: 8-20-2024

ATTEST:  
Bernice E. Seidel  
Clerk of the Board of Supervisors  
County of Fresno, State of California

BY:   
Deputy

FUND NO: 0001  
SUBCLASS NO: 10000  
ORG NO: 7205  
ACCOUNT NO: 7885  
PROJECT NO: N22391  
ACTIVITY CODE: 7219

REMIT TO:  
City of Kingsburg  
Attn: Alexander Henderson, City Manager  
1401 Draper Street  
Kingsburg, CA 93631  
Telephone: (559) 897-5821

JA:PD  
G:\7205ComDev\Agendas-Agreements\2024\0820 Amend I to Kingsburg Mariposa St Reconstruct CDBG 22391.docx  
June 13, 2024