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DIVISION I  GENERAL PROVISIONS 
1  GENERAL 

1-1.01  GENERAL 
Add to the beginning of Section 1: 

The work is done in accordance with the 2015 Standard Specifications, 2015 Standard Plans and the 
following special provisions. 

Where these special provisions indicate to replace, add to, delete, delete from, or otherwise modify a 
“section,” or a portion thereof, the section or portion thereof to which such modification is to be applied is 
the section or portion thereof with the corresponding numbering in the 2015 Standard Specifications. 

Except to the extent that they may conflict with these special provisions, revised standard specifications 
apply if included in the project details section of the book entitled “specifications.”    

Revised standard plans apply if listed on the “List of Revised Standard Plans,” if any, in these special 
provisions; or if shown or referenced on the project plans or in the project details section of the book 
entitled “specifications.”  

In case of conflict between the Standard Specifications and these special provisions, the special 
provisions shall take precedence over and be used in lieu of such conflicting portions. 

In case of conflict between applicable Revised Standard Specifications and these special provisions, the 
special provisions shall take precedence over and be used in lieu of such conflicting portions. 

The work of this Contract will be set forth in the detailed Scopes of Work referenced in the individual Job 
Orders. The Contractor is required to complete each Detailed Scope of Work for the Job Order Price 
within the Job Order Completion Time. 
 
The Contractor shall perform all labor, and furnish all materials, equipment and incidentals required to 
make each item complete. 
 
For Paving Projects: The Contractor shall perform work equaling at least 50 percent of the value any 
individual Job Order with the Contractor’s own employees and equipment, owned or rented, with or 
without operators except as otherwise may be allowed as described hereinafter. The County Contract 
Manager may, in their sole and absolute discretion, provide a written waiver such requirement for any 
particular Job Order. 
 

Add to the 1st table of section 1-1.06: 
 

APCD air pollution control district 
AQMD air quality management district 
CISS cast-in-steel shell 
CSL crosshole sonic logging 
GGL gamma-gamma logging 

 

Add to section 1-1.06: 
Abbreviations in the Bid Item List are also used in Proposal Sheet 2. 

Replace the headings and paragraphs of Section 1-1.07 with: 
1-1.07  DEFINITIONS 
1-1.07A  General 
Interpret terms as defined in the Contract documents. 
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1-1.07B  Glossary 
abandon: Render unserviceable in place. 

acts of God: Acts of God as defined in Pub Cont Code § 7105. 

activity: Task, event, or other project element on a schedule that contributes to completing the project. 
An activity has a description, start date, finish date, duration, and one or more logic ties. 

adjust: Raise or lower a facility to match a new grade line. 

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or 
formerly unpaved areas. 

Authorized Facility Audit List: Caltrans-developed list of facilities.  For the Authorized Facility Audit List, 
go the METS website. 

authorized laboratory: Independent testing laboratory (1) not employed or compensated by any 
subcontractor or subcontractor's affiliate providing other services for the Contract and (2) authorized 
by the Department. 

Authorized Material List: Caltrans-developed list of authorized materials.  For the Authorized Material 
List go to the METS website. 

Authorized Material Source List: Caltrans-developed list of authorized source materials.  For the 
Authorized Material Source List go to the METS website. 

base: Layer of specified material of planned thickness placed immediately below the pavement or 
surfacing. 

basement material: Material in an excavation or embankment under the lowest layer to be placed. 

bid item: Work unit for which the Bidder provides a price. 

Bid Item List: List of bid items, units of measure, and the associated quantities. The verified Bid Item List 
is the Bid Item List with verified prices. The Contract Proposal (Proposal 2) of Low Bidder at the 
Department's website is the verified Bid Item List. After contract award, interpret a reference to the 
Bid Item List as a reference to the verified Bid Item List. 

borrow: Fill acquired from an excavation source outside the described cut area. 

1. local borrow: Material obtained by widening cuts or excavating from sources outside the planned or 
authorized cross section on the job site. The location of the local borrow is described or designated 
by the Engineer. 

2. imported borrow: Borrow that is not local borrow. 

bridge: Structure that: 

1. Has a bridge number 
2. Carries a (1) utility, (2) railroad, or (3) vehicle, pedestrian, or other traffic over, under, or around 

obstructions or waterways 
 
building-construction contract: Contract that has Building Construction on the cover of the Notice to 

Bidders and Special Provisions. 

California Test: Caltrans-developed test for determining work quality. For California Tests, go to the 
METS website. 

Caltrans: State of California Department of Transportation 

certificate of compliance: Certificate stating the material complies with the Contract. 
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Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American 
Board of Industrial Hygiene. 

change order work: Work described in a Change Order, including extra work and work described in the 
Contract as change order work. 

closure: Closure of a traffic lane or lanes, including shoulder, ramp, or connector lanes, within a single 
traffic control system. 

commercial quality: Quality meeting the best general practices. 

commercial source: Established business operating as a material source for the general public. 

Contract: Written and executed contract between the Department and the Contractor. 

Contract acceptance: Director's written acceptance of a completed Contract. 

Contract time: Number of original working days as adjusted by any time adjustment. 

Contractor: Person or business or its legal representative entering into a Contract with the Department 
for performance of the work. 

controlling activity: Construction activity that will extend the scheduled completion date if delayed. 

County: The County of Fresno 

critical path: Longest continuous chain of activities for the project that has the least amount of total float 
of all chains. In general, a delay on the critical path extends the scheduled completion date. 

critical path method: Network-based planning technique using activity durations and relationships 
between activities to calculate a schedule for the entire project. 

culvert: Structure other than a bridge that provides an opening under a roadway. 

data date: Day after the date through which a schedule is current. Everything occurring earlier than the 
data date is as-built and everything on or after the data date is planned. 

day: 24 consecutive hours running from midnight to midnight; calendar day. 

1. business day: Day on the calendar except a Saturday and a holiday. 
2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period 

except: 
2.1. Saturday and a holiday. 
2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of 

the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to 
any of the following: 
2.2.1. Adverse weather-related conditions. 
2.2.2. Traffic maintenance under the Contract. 
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both 

parties. 
2.2.4. Unanticipated event not caused by either party, such as: 

2.2.4.1. Act of God 
2.2.4.2. Act of a public enemy. 
2.2.4.3. Epidemic. 
2.2.4.4. Fire. 
2.2.4.5. Flood. 
2.2.4.6. Governor-declared state of emergency. 
2.2.4.7. Landslide. 
2.2.4.8. Quarantine restriction. 

2.2.5. Issue involving a third party, including: 
2.2.5.1. Industry or area-wide labor strike. 
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2.2.5.2. Material shortage. 
2.2.5.3. Freight embargo. 
2.2.5.4. Jurisdictional requirement of a law enforcement agency. 
2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in 

a nonhighway facility rearrangement not described and not solely for the 
Contractor's convenience. Rearrangement of a nonhighway facility includes 
installation, relocation, alteration, or removal of the facility. 

2.3. Day during a concurrent delay. 
3. original working days: 

3.1. Working days to complete the work shown on the Notice to Bidders for a non-cost-plus-time-
based bid 

3.2. Working days bid to complete the work for a cost-plus-time-based bid 
 

Where working days is specified without the modifier original in the context of the number of working days 
to complete the work, interpret the number as the number of original working days as adjusted by any 
time adjustment. 

 
deduction: Money permanently taken from a progress payment or the final payment. Deductions are 

cumulative and are not retentions under Pub Cont Code § 7107. 

delay: Event that extends the completion of an activity. 

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work 
began, such as: 
1.1. Change in the work 
1.2. Department action that is not part of the Contract 
1.3. Presence of an underground utility main not described in the Contract or in a location 

substantially different from that specified 
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date 

specified, unless the rearrangement is solely for the Contractor's convenience 
1.5. Department's failure to obtain timely access to the right-of-way 
1.6. Department's failure to review a submittal or provide notification in the time specified 

2. critical delay: Excusable delay that extends the scheduled completion date 
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either 

partially or entirely: 
3.1. Critical delay 
3.2. Delay to a controlling activity caused by you 
3.3. Non–working day 
 

Department: The Fresno County Board of Supervisors and its authorized representatives. 

District Office: County of Fresno Department of Public Works and Planning 

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a 
detour. 

Director: Department's Chairman 

disadvantaged business enterprise: Disadvantaged business enterprise as defined in 49 CFR 26.5. 

dispose of: Remove from the job site. 

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions. 

Engineer: The County’s Director of Public Works and Planning, acting through their authorized 
designees. 

early completion time: Difference in time between an early scheduled completion date and the work 
completion date. 
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environmentally sensitive area: Area within or near construction limits where access is prohibited or 
limited to protect environmental resources. 

estimated cost: Estimated cost of the project as shown on the Notice to Bidders. 

extra work: Any work, desired or performed, but not included in the original Contract. 

federal-aid contract: Contract that has a federal-aid project number on the cover of the Notice to Bidders 
and Special Provisions. 

final pay item: Bid item whose q2uantity shown on the Bid Item List is the quantity paid. 

finished grade: Final surface of the completed facility. If the work under the Contract includes stage 
construction, the relation between the finished grade and the work under the Contract is shown. 

fixed cost: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing 
or supplying a particular bid item that remains constant regardless of the item's quantity. 

float: Difference between the earliest and latest allowable start or finish times for an activity. 

1. Department-owned float: Time saved on the critical path by actions of the Department. It is the last 
activity shown on the schedule before the scheduled completion date. 

 
force account work: Work ordered on a construction project without an existing agreement on its cost, 

and performed with the understanding that the contractor will bill the owner according to the cost of 
labor, materials, and equipment, plus a certain percentage for overhead and profit. 

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, 
surfacing, or other specified layer is placed. 

highway: Whole right-of-way or area reserved for use in constructing the roadway and its appurtenances. 

holiday: Holiday shown in the following table: 

Holidays 
Holiday Date observed 

Every Sunday Every Sunday 
New Year's Day January 1st 
Birthday of Martin Luther King, Jr. 3rd Monday in January 
Presidents’ Day 3rd Monday in February 
Cesar Chavez Day March 31st 
Memorial Day Last Monday in May 
Independence Day July 4th 
Labor Day 1st Monday in September 
Veterans Day November 11th 
Thanksgiving Day 4th Thursday in November 
Day after Thanksgiving Day Day after Thanksgiving Day 
Christmas Day December 25th 

 
If January 1st, March 31st, July 4th, November 11th, or December 25th fall on a Sunday, the Monday 
following is a holiday. If January 1st, March 31st, July 4th, November 11th, or December 25th fall on a 
Saturday, the preceding Friday is a holiday. 

hours of darkness: Hours of darkness as defined in Veh Code § 280. 

idle equipment: Equipment: 

1. On the job site at the start of a delay 
2. Idled because of the delay 
3. Not operated during the delay 
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informal-bid contract: Contract that has Informal Bid Authorized by Pub Cont Code § 10122 on the 

cover of the Notice to Bidders and Special Provisions. 

job site: Area within the defined boundaries of a project. 

Labor Surcharge and Equipment Rental Rates: Caltrans publication that lists labor surcharge and 
equipment rental rates. 

landscaping: Practice of a landscaping contractor under 16 CA Code of Regs § 832.27. 

material: Any product or substance specified for use in the construction of a project. 

material shortage: 

1. Shortage of raw or produced material that is area-wide and caused by an unusual market condition 
except if any of the following occurs: 
1.1. Shortage relates to a produced, nonstandard material 
1.2. Supplier's and the Contractor's priority for filling an order differs 
1.3. Event outside the United States for a material produced outside the United States 

2. Unavailability of water that delays a controlling activity 
 
material source facility audit: Self-audit and a Caltrans audit evaluating a facility's capability to 

consistently produce materials that comply with Caltrans standards. 

median: Portion of a divided highway separating the traveled ways including inside shoulders. 

milestone: Event activity that has zero duration and is typically used to represent the start or end of a 
certain stage of the project. 

mobilization: Preparatory work that must be performed or costs incurred before starting work on the 
various items on the job site (Pub Cont Code § 10104). 

modify: Add to or subtract from an appurtenant part. 

narrative report: Document submitted with each schedule that discusses topics related to project 
progress and scheduling. 

near critical path: Chain of activities with total float exceeding that of the critical path but having not 
more than 10 working days of total float. 

obliterate: Place an earth cover over or root, plow, pulverize, or scarify. 

Office engineer: The Director of Public Works and Planning for the County of Fresno 

pavement: Uppermost layer of material placed on a traveled way or shoulder. 

plans: Standard plans, revised standard plans, and project plans. 

1. standard plans: Drawings standard to Department construction projects. 
2. revised standard plans: New or revised standard plans. 
3. project plans: Drawings specific to the project, including authorized shop drawings. 
 
plant establishment period: Number of days shown on the Notice to Bidders for plant establishment. 

quality characteristic: Characteristic of a material that is measured to determine conformance with a 
given requirement. 

quality control plan: Contractor's plan to ensure QC. 

reconstruct: Remove and disassemble and construct again at an existing or new location. 
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relocate: Remove and install or place in a new location. 

remove: Remove and dispose of. 

reset: Remove and install or place laterally at the same station location. 

roadbed: Roadway portion extending from the curb line to curb line or the shoulder line to shoulder line. 
A divided highway has 2 roadbeds. 

roadside: Area between the outside shoulder edge and the right-of-way limits. 

roadway: Portion of the highway within the outside lines of curbs, sidewalks, slopes, ditches, channels, 
or waterways. A roadway includes the structures and features necessary for safety, protection of 
facilities, and drainage. 

salvage: Remove, clean, and haul to a specified location. 

schedule: 

1. baseline schedule: Initial schedule showing the original work plan starting on the date of Contract 
approval. This schedule shows no completed work to date and no negative float or negative lag to 
any activity. 

2. revised schedule: Schedule that incorporates a proposed or past change to logic or activity 
durations. 

3. updated schedule: Current schedule developed from the accepted baseline and any subsequent 
accepted updated or revised schedules through regular monthly review to incorporate actual past 
progress. 

 
scheduled completion date: Planned work completion date shown on the current schedule. 

shoulder: Roadway portion contiguous with the traveled way for accommodation of a stopped vehicle, 
emergency use, and lateral support of base and surface courses. 

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that 
has a replacement value of $500 or less. 

specifications: Standard specifications, revised standard specifications, and special provisions. 

1. standard specifications: Specifications standard to Department construction projects. These 
specifications are in a book titled Standard Specifications. 

2. revised standard specifications: New or revised standard specifications. These specifications are 
in a section titled Revised Standard Specifications of a book titled Notice to Bidders and Special 
Provisions. 

3. special provisions: Specifications specific to the project. These specifications are in a section titled 
Special Provisions of a book titled Notice to Bidders and Special Provisions. 

 
State: State of California, including its agencies, departments or divisions whose conduct or action is 

related to the work. 

Structure Design: Offices of Structure Design of the Department of Transportation. 

subbase: Layer of material between a base and the basement material. 

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other 
material is placed. 

submittal: 

1. action submittal: Written and graphic information and samples that require the Department's 
response. 

2. informational submittal: Written information that does not require the Department's response. 
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substantial defects: Defects plainly seen as damaged, displaced, or missing parts or improper 

functioning of materials, parts, equipment, or systems. 

substructure: Bridge parts below the bridge seats, pier tops, and haunches for rigid-framed bridges or 
spring lines for arched bridges; includes abutment backwalls, abutment parapets, and wingwalls. 

superstructure: Bridge parts except the substructure. 

supplemental project information: Information relevant to the project, specified as supplemental project 
information, and made available to bidders. 

surfacing: Uppermost layer of material placed on a traveled way or shoulders; pavement. 

time impact analysis: Analysis using a CPM schedule developed specifically to demonstrate the effect a 
proposed or past change or delay has on the current scheduled completion date. 

time-scaled network diagram: Graphic depiction of a CPM schedule comprised of activity bars with 
relationships for each activity represented by arrows. The tail of each arrow connects to the activity 
bar for the predecessor and points to the successor. 

total bid: Sum of the item totals as verified by the Department; original Contract price. 

total float: Amount of time that an activity or chain of activities can be delayed before extending the 
scheduled completion date. 

traffic: Pedestrians, bicyclists, ridden or herded animals, vehicles, streetcars, and other conveyances 
either singularly or together while using any highway for purposes of travel. 

traffic lane: Portion of traveled way used for the movement of a single line of vehicles. 

traveled way: Portion of the roadway for the movement of vehicles, exclusive of the shoulders, berms, 
sidewalks, and parking lanes. 

tunnel: Tunnel as defined in 8 CA Code of Regs § 8405 et seq. 

unauthorized work: Work performed beyond the lines and grades described in the Contract or 
established by the Engineer or extra work performed without Department authorization. 

unsuitable material: Material encountered below the natural ground surface in embankment areas or 
below the grading plane in excavation areas that the Engineer determines to be in any of the 
following conditions: 

1. Of such unstable nature that it cannot be compacted to the specified density using ordinary methods 
at optimum moisture content. 

2. Too wet to be properly compacted and cannot be dried before incorporating it into the work. 
Excessive moisture alone is not sufficient cause for determining that the material is unsuitable. 

3. Inappropriate for the planned use. 
 
withhold: Money temporarily or permanently taken from a progress payment. 

work: Resources and activities required for Contract acceptance, including labor, materials, equipment, 
and the created product. 

work plan: Detailed formulation of a program of action. 

work zone: Area of a highway with construction, maintenance, or utility work activities. 

1-1.08  DISTRICTS 
Replace the first sentence in Section 1.08 with the following: 

Caltrans’ district composition and office addresses are as shown in the following table: 
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Add to the end of Section 1-1.09 

This project may or may not be in a freeze-thaw area. 

Replace the headings and paragraphs of Section 1-1.10 with: 
1-1.10  PAVEMENT CLIMATE REGIONS 
To help account for the effects of various climatic conditions on pavement performance, the State has 
been divided into 9 climate regions.  

Replace the headings and paragraphs of Section 1-1.11 with: 
1-1.11  WEBSITES, ADDRESSES, AND TELEPHONE NUMBERS 
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Websites, Addresses, and Telephone Numbers 
Reference or 

agency or 
department unit Website Address Telephone no. 
Authorized 
Material Lists 
Authorized 
Material Source 
Lists 

http://www.dot.ca.gov/hq/e
sc/approved_products_list -- -- 

CA Unified 
Certification 
Program's list of 
certified DBEs 

http://www.dot.ca.gov/hq/b
ep/find_certified.htm -- -- 

California 
MUTCD http://www.dot.ca.gov -- -- 

Department http://www.co.fresno.ca.us 
2220 Tulare Street 

Design Division – Sixth Floor 
Fresno, CA 93721 

(559) 600-
4501 or (559) 

600-4530 
Department of 
Conservation, 
Office of Mine 
Reclamation 

http://www.conservation.c
a.gov/omr/ -- -- 

Department of 
Industrial 
Relations 

http://www.dir.ca.gov 
455 GOLDEN GATE AVE 
SAN FRANCISCO CA  94102 -- 

Design 
Services - 
Contract 
Administration, 
Planholders, 
Bid Results  

http://www.co.fresno.ca.us
/departmentpage.aspx?id=
5818 

2220 TULARE STREET; 7TH FLOOR; 
FRESNO, CA 93721 

Tel: (559) 600-
4528 

Fax:(559) 600-
4399 Email: 

DesignService
s@co.fresno.c

a.us 

Division of 
Accounting, 
Office of 
External 
Accounts 
Payable 

http://www.dot.ca.gov/hq/a
sc/oap/payments/contact.h
tm#conpets1 

MAJOR CONSTRUCTION 
PAYMENT AND INFORMATION 
UNIT 
OFFICE OF EXTERNAL ACCOUNTS 
PAYABLE 
DIVISION OF ACCOUNTING 
DEPARTMENT OF 
TRANSPORTATION 
P.O. BOX 168043 
SACRAMENTO CA  95816-8043 

(916) 227-
9013 

Division of 
Construction 

http://www.dot.ca.gov/hq/c
onstruc/ -- -- 

Geotechnical 
Services 

http://www.dot.ca.gov/hq/e
sc/geotech 

GEOTECHNICAL SERVICES 
DEPARTMENT OF 
TRANSPORTATION 
5900 FOLSOM BLVD 
SACRAMENTO CA  95819-4612 

(916) 227-
7000 

METS http://www.dot.ca.gov/hq/e
sc/Translab/ 

MATERIALS ENGINEERING AND 
TESTING SERVICES 
DEPARTMENT OF 
TRANSPORTATION 
5900 FOLSOM BLVD 
SACRAMENTO CA  95819-4612 

(916) 227-
7000 

http://www.dot.ca.gov/hq/bep/find_certified.htm
http://www.dot.ca.gov/hq/bep/find_certified.htm
http://www.dot.ca.gov/
http://www.dir.ca.gov/
http://www.co.fresno.ca.us/departmentpage.aspx?id=5818
http://www.co.fresno.ca.us/departmentpage.aspx?id=5818
http://www.co.fresno.ca.us/departmentpage.aspx?id=5818
http://www.dot.ca.gov/hq/asc/oap/payments/contact.htm#conpets1
http://www.dot.ca.gov/hq/asc/oap/payments/contact.htm#conpets1
http://www.dot.ca.gov/hq/asc/oap/payments/contact.htm#conpets1
http://www.dot.ca.gov/hq/esc/geotech
http://www.dot.ca.gov/hq/esc/geotech
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MPQP http://www.dot.ca.gov/man
uals.htm -- -- 

Office Engineer -- 

MSC 43 
OFFICE ENGINEER 
DEPARTMENT OF 
TRANSPORTATION 
1727 30TH ST 
SACRAMENTO CA  95816-7005 

(916) 227-
6299 

Offices of 
Structure 
Design, 
Documents Unit 

-- 

MSC 9-4/4I 
DOCUMENTS UNIT OFFICES OF 
STRUCTURE DESIGN 
DEPARTMENT OF 
TRANSPORTATION 
1801 30TH ST 
SACRAMENTO CA  95816-7006 

(916) 227-
0716 

Publication 
Distribution Unit -- 

PUBLICATION UNIT 
DEPARTMENT OF 
TRANSPORTATION 
1900 ROYAL OAKS DR 
SACRAMENTO CA  95815-3800 

-- 

 
Replace the headings and paragraphs of Section 1-1.12 with the following: 

1-1.12  MISCELLANY 
Make checks and bonds payable to the Fresno County Director of Department of Public Works and 
Planning. 

2  BIDDING 
Replace the headings and paragraphs of Section 2 with the following: 

 
2-1.01  GENERAL 
Section 2 includes specifications related to bid eligibility and the bidding process. 

2-1.02  BID INELIGIBILITY 
A firm that has provided architectural or engineering services to the Department for this contract before 
bid submittal for this contract is prohibited from any of the following: 

1. Submitting a bid 
2. Subcontracting for a part of the work 
3. Supplying materials 
 
2-1.03  CONTRACTOR REGISTRATION 
No contractor or subcontractor may be listed on a bid proposal for a public works project unless 
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 [with limited 
exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)]. 

2-1.04–2-1.05 RESERVED  
 
2-1.06  BID DOCUMENTS 
2-1.06A  General 
The Bid book includes bid forms and certifications and may be requested from Design Services.  

The Notice to Bidders and Special Provisions includes the Notice to Bidders, revised standard 
specifications, project details, and special provisions. 

http://www.dot.ca.gov/manuals.htm
http://www.dot.ca.gov/manuals.htm
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The Notice to Bidders and Special Provisions, project plans, and any addenda to these documents may 
be accessed at Design Services. 

The Standard Specifications and Standard Plans may be purchased at the Publication Distribution Unit. 

2-1.06B  Supplemental Project Information 
No supplemental project information is available for this project. 

2-1.06C–2-1.06D  Reserved 
2-1.07  JOB SITE AND DOCUMENT EXAMINATION 
Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities 
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission 
of an award. 

Bid submission is your acknowledgment that you have examined the job site and bid documents and are 
satisfied with: 

1. General and local conditions to be encountered 
2. Character, quality, and scope of work to be performed 
3. Quantities of materials to be furnished 
4. Character, quality, and quantity of surface and subsurface materials or obstacles 
5. Requirements of the contract 
 
2-1.08  RESERVED 
2-1.09  BID ITEM LIST 
Submit a bid based on the bid item quantities the Department shows on Proposal 2. 

2-1.10  SUBCONTRACTOR LIST 
On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1 
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.). 

For each subcontractor listed, the Subcontractor List form must show: 

1. Business name and the location of its place of business. 
2. California contractor license number for a non-federal-aid contract. 
3. Public works contractor registration number. 
4. Portion of work it will perform. Show the portion of the work by: 

4.1. Bid item numbers for the subcontracted work 
4.2. Percentage of the subcontracted work for each bid item listed 
4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100 

percent 
2-1.13–2-1.30  RESERVED 

: 
2-1.31  RESERVED 
 
2-1.31  OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 
You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To 
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under 
section 2-1.33. 
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2-1.32  RESERVED 
 
2-1.33  BID DOCUMENT COMPLETION AND SUBMITTAL 
2-1.33A  General 

Complete forms in the Bid book. 

Submit your bid: 

1. Under sealed cover 

2. Marked as a bid 

3. Identifying the contract number and the bid opening date 

Certain bid  forms must be submitted with the bid and properly executed. 

Certain other forms and information must be submitted either with the bid or within the prescribed period 
after bid opening as specified elsewhere in these special provisions. 

Failure to submit the forms and information as specified results in a nonresponsive bid.  

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a 
Power of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may 
be nonresponsive. 

2-1.33B  Bid Item List and Bid Comparison 

Submit a bid based on the bid item quantities the Department shows on Proposal 2.  Bids will be 
evaluated and the low bidder determined as indicated in the Notice to Bidders.  

Do not submit an unbalanced bid. An unbalanced is a bid is one in which one or more bid items is/are 
considered by the Department to have been bid at an amount that is unreasonably high or unreasonably 
low.  A bid may be considered to be non-responsive and may be rejected if it is considered by the 
Department to be unbalanced. 

2-1.33C  Bid Document Completion  

Proposal sheets are identified by title and by the letter “P” followed by the number assigned to the 
proposal sheet in question.  Proposal sheets are included in the Bid Book.   

2-1.33C(1)  Proposal 1 - Proposal to the Board of Supervisors of Fresno County 

2-1.33C(2)  Proposal 2 - Bid Sheet  

One or more sheet(s) upon which the bidder completes the bid.   

Fill out completely including a factor for each item.   

Use ink or typewriter.  

2-1.33C(3) Proposal 3 – Award Criteria Figure 

2-1.33C(4)  Proposal 4 - Bid Security and Signature  

Submit one of the following forms of bidder's security equal to at least $25,000: 

• Cash 
• Cashier's check 
• Certified check 
• Signed bidder's bond by an admitted surety insurer 
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Indicate type of bid security provided. 

• Cash – Acceptable but not recommended. Cash is deposited in a clearing account and is 
returned to bidders by County warrant.  This process may take several weeks. 

• Cashier’s or Certified Checks. This type of security is held until the bid is no longer under 
consideration.  If submitted by a potential awardee, they will be returned when the contract is fully 
executed by the bidder and bonds and insurance have been approved. 

• Bid Bonds - Must be signed by the bidder and by the attorney-in-fact for the bonding company.  
Provide notarized signature of attorney-in-fact accompanied by bonding company’s affidavit 
authorizing attorney-in-fact to execute bonds.  An unsigned bid bond will be cause for rejection.   
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Provide contractor’s license information. 

State business name and if business is a: 

• Corporation - list officers 
• Partnership - list partners 
• Joint Venture - list members; if members are corporations or partnerships, list their officers or 

partners. 
• Individual - list Owner’s name and firm name style 

 
Signature of Bidder - the following lists types of companies and corresponding authorized signers. 

• Corporation - by an officer 
• Partnership - by a partner 
• Joint Venture - by a member 
• Individual - by the Owner 

 
If signature is by a Branch Manager, Estimator, Agent, etc., the bid must be accompanied by a power of 
attorney authorizing the individual to sign the bid in question or to sign bids more generally, otherwise the 
bid may be rejected. 

Business Address - Firm’s Street Address 

Mailing Address - P.O. Box or Street Address 

Complete, sign, and return with bid. 

2-1.33C(5)  Proposal 5 - Noncollusion Affidavit 

Must be completed, signed, and returned with bid. 

2-1.33C(6)  Proposal 6 - Public Contract Code Section 10285.1 Statement  

Check “has” or “has not” in accordance with instructions on form, return with completed for with bid.  Note 
that signing the bid constitutes signing this statement.  

2-1.33C(7)  Proposal 7 - Public Contract Code Section 10162 Questionnaire And Public Contract 
Code 10232 Statement  

Check: ”yes” or “no” accordance with instructions on form, include explanation if “yes” is checked. Return 
completed  

 
2-1.34  BIDDER'S SECURITY 
Submit one of the following forms of bidder's security in the amount of $25,000: 

1. Cash 
2. Cashier's check 
3. Certified check 
4. Signed bidder's bond by an admitted surety insurer 
 
Submit cash, cashier’s check, certified check, or bidder's bond with your bid. 

2-1.35–2-1.39  RESERVED 
2-1.40  BID WITHDRAWAL 
1. An authorized agent may withdraw a bid before the bid opening date and time by submitting a written 

bid withdrawal request at the location where the bid was submitted. Withdrawing a bid does not 
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prevent you from submitting a new bid.  An authorized agent is an individual authorized to submit a 
bid. 

2. After the bid opening time, you cannot withdraw a bid. 
 
2-1.41–2-1.42  RESERVED 
2-1.43  BID OPENING 
The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders. 

2-1.44–2-1.45  RESERVED 
2-1.46  DEPARTMENT'S DECISION ON BID 
The Department's decision on the bid amount is final. 

The Department may reject: 

1. All bids 
2. A nonresponsive bid 
 
2-1.47  BID RELIEF 
The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid 
relief to Design Services.  

2-1.48  RESERVED 
2-1.49  SUBMITTAL FAILURE HISTORY 
The Department considers a bidder's past failure to submit documents required after bid opening in 
determining a bidder's responsibility. 

2-1.50  RESERVED 

2-1.51   DISCLOSURE OF SELF-DEALING TRANSACTIONS 

This provision is only applicable if the contractor is operating as a corporation (a for-profit or non-profit 
corporation) or if during the term of this agreement, the contractor changes its status to operate as a 
corporation. 

Members of the contractor’s Board of Directors shall disclose any self-dealing transactions that they are a 
party to while contractor is providing goods or performing services under this agreement. A self-dealing 
transaction shall mean a transaction to which the contractor is a party and in which one or more of its 
directors has a material financial interest.  Members of the Board of Directors shall disclose any self-
dealing transactions that they are a party to by completing and signing a Self-Dealing Transaction 
Disclosure Form which is included in Project Details of these special provisions. 

In the event that the Contractor (to whom the project is awarded) is operating as a corporation or 
incorporates during the course of the construction contract, and any member of its board of directors is 
engaged or intends to become engaged in self-dealing transaction(s), each member of its board of 
directors who is engaged or intends to become engaged in a self-dealing transaction or transactions must 
complete and submit to the County a completed Self-Dealing Transaction Disclosure Form (in Project 
Details) for each such transaction prior to engaging therein or immediately thereafter.  

3  CONTRACT AWARD AND EXECUTION 
Replace the headings and paragraphs of Section 3 with: 

3-1.01  GENERAL 
Section 3 includes specifications related to contract award and execution. 

3-1.02  CONSIDERATION OF BIDS 
3-1.02A  General 
Bids will be compared on the basis listed in the Notice to Bidders. 
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3-1.02B  Tied Bids 
The Department breaks a tied bid with a coin toss: 

3-1.03  CONTRACTOR REGISTRATION 
No contractor or subcontractor may be awarded a contract for public work on a public works project 
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5. 

3-1.04  CONTRACT AWARD 
Submit any bid protest to Design Services. 

If the Department awards the contract, the award is made to the lowest responsible bidder within 54 
calendar days after bid opening.  

The Department may extend the specified award period if the Bidder agrees. 

You may request to extend the award period by faxing a request to Design Services before 4:00 p.m. on 
or before the last day of the award period. If you do not make this request, after the specified award 
period: 

1. Your bid becomes invalid 
2. You are not eligible for the award of the contract 
 
3-1.05  CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222) 
The successful bidder must furnish 2 bonds conforming to the requirements in the Agreement of these 
special provisions. 

 
3-1.06  CONTRACTOR LICENSE 
For a federal-aid contract, the Contractor must be properly licensed as a contractor from contract award 
through Contract acceptance (Pub Cont Code § 10164). 

For a non-federal-aid contract: 

1. Contractor must be properly licensed as a contractor from bid opening through Contract acceptance 
(Bus & Prof Code § 7028.15) 

2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 
7029.1) 

 
3-1.07  INSURANCE POLICIES 
The successful bidder must submit copies of its insurance policies conforming to the requirements in the 
Agreement of these special provisions. 

3-1.08 –3-1.10  RESERVED 
3-1.11  PAYEE DATA RECORD 
Complete and deliver to the Engineer a Payee Data Record form when requested by the Engineer. 

3-1.12  RESERVED 
3-1.13  RESERVED 
3-1.14–3-1.17  RESERVED 
3-1.18  CONTRACT EXECUTION 
The successful bidder must sign the Agreement. 

Deliver to Design Services: 

1. Signed Agreement including the attached form FHWA-1273 
2. Contract bonds 
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3. Documents identified in section 3-1.07 
4. For a federal-aid contract, Local Agency Bidder - DBE Information form 
 

Design Services must receive these documents before the 10th business day after the bidder receives 
the contract. 

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub 
Cont Code §§ 10181, 10182, and 10183). 

3-1.19  BIDDERS' SECURITIES 
The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been 
executed. The other bidders' securities, other than bidders' bonds, are returned upon determination of the 
1st, 2nd, and 3rd low bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184). 

 
4  SCOPE OF WORK 

 
Replace Section 4-1.02 with: 

4-1.02  INTENT 
The Contract intent is to provide for work completion using the best general practices. 

Nothing in the specifications, special provisions, Standard Specifications, or in any other Contract 
document voids the Contractor's public safety responsibilities. 

 
Replace Section 4-1.03 with: 

4-1.03  WORK DESCRIPTION 

The work of this Contract will be set forth in the Detailed Scopes of Work referenced in the individual Job 
Orders. The Contractor is required to complete each Detailed Scope of Work for the Job Order Price 
within the Job Order Completion Time. 

 

4-1.03A  PROCEDURES FOR DEVELOPING A JOB ORDER 

1. Initiation of a Job Order 

The County may award an individual Job Order to any selected Contractor.  Selection of the Contractor 
and award of the Job Order will be in compliance with established County procedures and based on one 
or more of the following criteria: 

1.1. Rotational selection among all Contractors, unless otherwise determined by the County. 

1.2. Evaluation of past and current performance on Job Orders of a similar nature and type of work, 
project size, construction management challenges, schedule performance, design management 
requirements, etc. 

1.3. Balancing of work load (Job Order dollar volume and construction backlog) among Contractors. 

1.4. Management of Job Order dollar volume within bonding limitations of the Contractor. 

1.5. Contractor’s responsiveness to the County on Job Orders. 

1.6. Other appropriate criteria as deemed in the best interest of the County. 

As the need exists, the County will notify the Contractor of a Project, schedule a Joint Scope Meeting and 
issue a Notice of Joint Scope Meeting. 
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The Contractor shall attend the Joint Scope Meeting and discuss, at a minimum: 

1.1. the general scope of the work; 

1.2. alternatives for performing the work and value engineering; 

1.3. access to the site and protocol for admission; 

1.4. hours of operation; 

1.5. staging area; 

1.6. requirements for catalog cuts, technical data, samples and shop drawings; 

1.7. requirements for professional services, sketches, drawings, and specifications; 

1.8. construction duration; 

1.9. liquidated damages; 

1.10. the presence of hazardous materials; 

1.11. date on which the Job Order Proposal is due. 

Upon completion of the joint scoping process, the County will prepare a draft Detailed Scope of Work 
referencing any sketches, drawings, photographs, and specifications required to document accurately the 
work to be accomplished. The Contractor shall review the Detailed Scope of Work and request any 
required changes or modifications. When an acceptable Detailed Scope of Work has been prepared, the 
County will issue a Request for Proposal that will require the Contractor to prepare a Job Order Proposal. 
The Detailed Scope of Work, unless modified by both the Contractor and the County, will be the basis on 
which the Contractor will develop its Job Order Proposal and the County will evaluate the same. The 
Contractor does not have the right to refuse to perform any task or any work in connection with a 
particular Project. 

2. Preparation of the Job Order Proposal 

The Contractor's Job Order Proposal shall include, at a minimum: 

2.1. Job Order Price Proposal; 

2.2. Required drawings or sketches; 

2.3. List of anticipated Subcontractors and Materialmen; 

2.4. Construction schedule; 

2.5. Other requested documents. 

 

3. Preparation of the Job Order Price Proposal 

The Job Order Price shall be the value of the approved Job Order Price Proposal.  

The value of the Job Order Price Proposal shall be calculated by summing the total of the calculations for 
each Pre-priced Tasks (unit price x quantity x Adjustment Factor) plus the value of all Non Pre-priced 
Tasks.  

The Contractor will prepare Price Proposals in accordance with the following: 

 

3.1. Pre-priced Task: A task described in, and for which a unit price is set forth in, the Construction 
Task Catalog®. 
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3.2. Non Pre-priced Task: A task that is not set forth in the Construction Task Catalog®. 

3.3. Information submitted in support of Non Pre-priced Tasks shall include, but not be limited to, the 
following: 

a. Catalog cuts, specifications, technical data, drawings, or other information as required to evaluate 
the task. 

b. If the Contractor will perform the work with its own forces, it shall submit three independent 
quotes for all material to be installed and shall, to the extent possible, use Pre-priced Tasks for labor and 
equipment from the Construction Task Catalog®. If the work is to be subcontracted, the Contractor must 
submit three independent quotes from subcontractors. The Contractor shall not submit a quote or bid 
from any supplier or subcontractor that the Contractor is not prepared to use. The County may require 
additional quotes and bids if the suppliers or subcontractors are not acceptable or if the prices are not 
reasonable. 

c. The final price submitted for Non Pre-priced Tasks shall be according to the following formula: 

 Contractor Performed Duties 

 A =    The hourly rate for each trade classification not in the Construction Task  Catalog® 
multiplied by the quantity; 

 B =    The rate for each piece of Equipment not in the Construction Task  Catalog® multiplied by 
the quantity; 

 C =    The lowest of three independent quotes for all materials 

 Total Cost for self-performed work = (A+B+C) x Normal Hours Adjustment Factor  

 For Work performed by Subcontractors: 

 If the Work is to be subcontracted, the Contractor must submit three independent bids from 
Subcontractors.  If three quotes or bids cannot be obtained, the Contractor will provide the reason in 
writing for the County’s approval as to why three quotes cannot be submitted. 

 D =     Subcontractor Costs (supported by three quotes) 

 Total Cost for Non Pre-Priced Tasks performed by Subcontractors = D x Normal Working Hours 
Adjustment Factor. 

d. After a Non Pre-priced Task has been approved by the County, the Unit Price for such task will 
be established, and fixed as a permanent Non Pre-priced Task which will no longer require price 
justification. 

e. The County’s determination as to whether an item is a Pre-priced Task or a Non Pre-priced Task 
shall be final, binding and conclusive as to the Contractor. 

Whenever, because of trade jurisdiction rules or small quantities, the cost of a minor task in the Price 
Proposal is less than the cost of the actual labor and material to perform such task, the County may 
permit the Contractor to be paid for such task as a Non Pre-priced Task, or use Pre-priced labor tasks 
and material component pricing to cover the actual costs incurred. Provided, however, that there is no 
other work for that trade on the Project or other work for that trade cannot be scheduled at the same time 
and the final charge does not exceed $1,000. 

Contractor shall make the necessary arrangements for and obtain all filings and permits required for the 
Work, including the preparation of all drawings, sketches, calculations and other documents and 
information that may be required therefor. If the Contractor is required to pay an application fee for filing a 
project, a fee to obtain a building permit, or any other permit fee to the City, State or some other 
governmental or regulatory agency, then the amount of such fee paid by the Contractor for which a 
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receipt is obtained shall be treated as a Reimbursable Task to be paid without mark-up.  The cost of 
expediting services or equipment use fees are not reimbursable.  

The Contractor shall provide incidental engineering and architectural services required in connection with 
a particular Job Order including drawings and information required for filing. 

The Contractor's Job Order Proposal shall be submitted by the date indicated on the Request for 
Proposal. All incomplete Job Order Proposals shall be rejected. The time allowed for preparation of the 
Contractor's Job Order Proposal will depend on the complexity and urgency of the Job Order but should 
average between seven and fourteen days. On complex Job Orders, such as Job Orders requiring 
incidental engineering/architectural drawings and approvals and permits, allowance will be made to 
provide adequate time for preparation and submittal of the necessary documents.  

In emergency situations and minor maintenance and repair Job Orders requiring immediate completion, 
the Job Order Proposal may be required quickly and the due date will be so indicated on the Request for 
Proposal or, as described below, the Contractor may be directed to begin work immediately with the 
paperwork to follow. 

By submitting a Job Order Proposal to the County, the Contractor agrees to accomplish the Detailed 
Scope of Work in accordance with the Request for Proposal at the price submitted. It is the Contractor's 
responsibility to include the necessary tasks and quantities in the Price Proposal and apply the 
appropriate Adjustment Factor(s) prior to delivering it to the County. 

If the Contractor requires clarifications or additional information regarding the scope of work in order to 
prepare the Job Order Proposal, the request must be submitted so that the submittal of the Job Order 
Proposal is not delayed. 

4. Review of the Job Order Proposal and Issuance of the Job Order 

The County will evaluate the entire Price Proposal and compare these with the County's estimate of the 
Detailed Scope of Work to determine the reasonableness of approach, including the appropriateness of 
the tasks and quantities proposed. 

The Contractor may choose the means and methods of construction; subject however, to the County's 
right to reject any means and methods proposed by the Contractor that: 

4.1. Will constitute or create a hazard to the work, or to persons or property; or 

4.2. Will not produce finished Work in accordance with the terms of the Contract; or 

4.3. Unnecessarily increases the price of the Job Order when alternative means and methods are 
available. 

The County reserves the right to reject a Job Order Proposal or cancel a Project for any reason. The 
County also reserves the right not to issue a Job Order if it is determined to be in the best interests of the 
County. The County may perform such work by other means. The Contractor shall not recover any costs 
arising out of or related to the development of the Job Order including but not limited to the costs to 
attend the Joint Scope Meeting, review the Detailed Scope of Work, prepare a Job Order Proposal 
(including incidental architectural and engineering services), subcontractor costs, and the costs to review 
the Job Order Proposal with the County.  

By submitting a Job Order Proposal to the County, the Contractor agrees to accomplish the Detailed 
Scope of Work in accordance with the Request for Proposal at the lump sum price submitted. It is the 
Contractor's responsibility to include the necessary Pre-priced Tasks and Non Pre-priced Tasks and 
quantities in the Job Order Price Proposal prior to delivering it to the County. 

Each Job Order provided to the Contractor shall reference the Detailed Scope of Work and set forth the 
Job Order Price and the Job Order Completion Time. All clauses of this Contract shall be applicable to 
each Job Order. The Job Order, issued by the County Contract Manager and delivered to the Contractor 
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along with a Notice to Proceed signed by the County Contract Manager constitutes acceptance of the 
Contractor's Job Order Proposal on behalf of the County.  

In the event that immediate emergency response is necessary, the Contractor shall be required to follow 
alternative procedures as established by the County. The Contractor shall begin work as directed 
notwithstanding the absence of a fully developed Request for Proposal, Detailed Scope of Work, or Job 
Order. The Contractor shall be compensated for such work as if the work had been ordered under the 
standard procedures.  

 
Replace Section 4-1.05 with: 

 

4-1.05  CHANGES AND EXTRA WORK 

 

4-1.05A  General 

The Department, without invalidating the Job Order, may order changes in the Work by altering, adding to 
or deducting from the Work, by issuing a Supplemental Job Order.  

Continue contract operations as directed by the Engineer pending approval of any Supplemental Job 
Order.  Do not begin Supplemental Job Order work until the Notice to Proceed for the Supplemental Job 
Order has been issued. 

Credits for Pre-priced and Non Pre-priced Tasks shall be calculated at the pre-set Unit Prices and 
multiplied by the appropriate Adjustment Factors. The result is that a credit for Tasks that have been 
deleted from the Detailed Scope of Work will be given at 100% of the value at which they were included in 
the original Job Order Price Proposal. 

 

Replace the paragraphs of Section 4-1.07C with the following: 
4-1.07C  Reserved 
 

Replace Section 4-1.13 with: 
 
4-1.13  CLEANUP 
Before final inspection, leave the job site neat and presentable and dispose of: 

1. Rubbish 
2. Excess materials 
3. Falsework 
4. Temporary structures 
5. Equipment 
 
Remove warning, regulatory, and guide signs when directed by the Engineer. 

 
5  CONTROL OF WORK 

Delete the 9th Paragraph of Section 5-1.01 
 

Add the following before the last sentence in Section 5-1.02 
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Caltrans Standard Plans, City of Fresno Standard Drawings, and any other other-agency Standard 
Drawings included in the “Project Details” section of the book entitled “specifications” have the same 
ranking as Standard Plans.” 

All other drawings in the “Project Details” section of the book entitled “specifications” have the same 
ranking as Project Plans. 

Tables and other documents in the “Project Details” section of the book entitled “specifications” have the 
same ranking as Special Provisions. If a portion of a document in the Project Details section conflicts with 
the Special Provisions, the Special Provisions shall prevail.  

Replace the headings and paragraphs of section 5-1.09 with: 
5-1.09  RESERVED 

Replace Section 5-1.12 with: 
5-1.12  ASSIGNMENT 
No third-party agreement relieves you or your surety of the responsibility to complete the work. Do not 
sell, transfer, or otherwise dispose of any Contract part without prior written consent from the Department. 

If you assign the right to receive Contract payments, the Engineer accepts the assignment upon the 
Engineer's receipt of a notice. Assigned payments remain subject to deductions and withholds described 
in the Contract. The Department may use withheld payments for work completion whether payments are 
assigned or not. 

A pending or disapproved request for assignment does not relieve you of the responsibility to commence 
and pursue work timely and in strict accordance with contract documents. 

Replace the headings and paragraphs of section 5-1.13C with: 
5-1.13C  RESERVED 

Replace the headings and paragraphs of section 5-1.13D with: 
5-1.13D  RESERVED 

Replace the paragraphs of section 5-1.20B(4) with: 
5-1.20B(4)  Contractor–Property Owner Agreement 
Before procuring material from or disposing or stockpiling of material on non-highway property: 

1. Provide proof that the property where materials are to be stockpiled or equipment parked/stored 
is appropriately zoned and/or permitted for the use proposed by the Contractor.   

2. Obtain written authorization from each and every owner of the property where materials are to be 
stockpiled or equipment parked/stored.   

3. Provide proof that the signor(s) of the authorization are the owners of the property. 
4. Provide an executed release from the property owner(s) absolving the Department from any and 

all responsibility in connection with the stockpiling of materials or parking/storage of equipment on 
said property.   

5. Obtain written permission from the Engineer to stockpile materials or park/store equipment at the 
location designated in said authorization.  
 

Before Contract acceptance, submit a document signed by the owner of the material source or disposal 
site stating that the Contractor has complied with the Contractor-owner agreement. 

Failure by the Contractor to provide written authorization shall result in the withholding of all funds due to 
the Contractor until said authorization is received by the County. 
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Replace the paragraph of section 5-1.20C with: 
5-1.20C  Railroad Relations 
If the Contract includes an agreement with a railroad company, the Department makes the provisions of 
the agreement available in Project Details in the document titled "Railroad Relations and Insurance 
Requirements." Comply with the requirements in the document. 

Replace the paragraphs of section 5-1.23A with: 

5-1.23A General 

Section 5-1.23 includes specifications for action and informational submittals. 

Any submittal not specified as an informational submittal is an action submittal. 

Submit action and informational submittals to the Engineer.  Unless otherwise specified in these 
Specifications, submittals shall be provided via email in .pdf format. 

Each submittal must have a cover sheet that must include: 

1. Contract number 
2. Project Name 
3. Date 
4. Submittals (and resubmittals if applicable) must be numbered sequentially 
5. Structure number if applicable 
6. Contractor 
7. Person responsible for submitting the submittal 
8. Signature of Contractor’s representative sending submittal 
9. Section number and/or item submittal is referencing 
10. Pages of submittal, excluding cover sheet 

The Department rejects a submittal if it has any error or omission. 

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next 
business day with the same effect as if it had been submitted on the day specified. 

Documents must be submitted in the English language. 

Convert documents to US customary units. 

Replace Section 5-1.26 with: 
5-1.26  CONSTRUCTION SURVEYS 
The Engineer places stakes and/or marks as the Engineer determines to be necessary to establish the 
lines and grades required for the work. 

 Submit your request for Engineer-furnished stakes: 

1 Once staking area is ready for stakes 
2. On a Request for Construction Stakes form 
 
After your submittal, the Engineer starts staking within 2 working days. 

Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer 
replaces them at the Engineer’s earliest convenience and deducts the cost. 
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5-1.27  COMPUTER REQUIREMENTS 
The Contractor shall maintain at its office for its use a computer with, at a minimum, a 1 GHz processor 
and an internet connection. The Contractor shall maintain individual email accounts for each of its project 
managers. 
 
5-1.28  JOB ORDER CONTRACTING SOFTWARE 
The County selected The Gordian Group’s (Gordian) Job Order Contracting (JOC) system for the 
execution of the JOC program. The Gordian JOC system includes The Gordian Group’s proprietary 
eGordian® and Gordian Cloud JOC Applications and Construction Task Catalog®, which shall be used 
by the Contractor to prepare and submit Job Order Proposals, subcontractor lists, and other requirements 
specified in the general conditions and as may be requested by the County. The Contractor shall be 
required to execute Gordian’s JOC System License and User Agreement, and shall pay a 1% JOC 
System License Fee on all work awarded to the JOC contractor by the Owner for access to the Gordian 
JOC system and Proprietary Information.  

 
Delete Section 5-1.27E 

 
 

5-1.32  AREAS FOR USE 
Occupy the highway only for purposes necessary to perform the work. 

Defend, indemnify, and hold the Department harmless to the same extent as under section 7-1.05. 

The Department does not allow temporary residences within the highway. 
 

6  CONTROL OF MATERIALS 
 

Replace section 6-1.05 with: 
6-1.05  SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION 
Unless substitution is expressly precluded in the special provisions, a reference to a specific brand or 
trade name establishes a quality standard and is not intended to limit competition. Unless the Department 
has made a public interest finding expressly authorizing sole source procurement of a particular item, you 
may use a product that is equal to or better than the specified brand or trade name if authorized. 

Submit a substitution request with a time period that: 

1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
Include substantiating data with the substitution request that proves that substitution: 

1. Causes no delay 
2. Is of equal or better quality and suitability 
 
If the special provisions disallow substitution of a particular item, provide the specified item and do not 
propose substitution. 

 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
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Replace the 2nd Paragraph of Section 7-1.02K(2) with: 

The general prevailing wage rates and any applicable changes to these wage rates are available: 

1. From Design Services 
2. From the Department of Industrial Relations' Web site 

Replace section 7-1.02K(3) with: 
04-22-16 

Keep accurate payroll records. 

Submit a copy of your certified payroll records, weekly, including those of subcontractors. Include: 

1. Each employee's: 
1.1. Full name 
1.2. Address 
1.3. Social security number 
1.4. Work classification 
1.5. Straight time and overtime hours worked each day and week 
1.6. Actual wages paid for each day to each: 

1.6.1. Journeyman 
1.6.2. Apprentice 
1.6.3. Worker 
1.6.4. Other employee you employ for the work 

1.7. Pay rate 
1.8. Itemized deductions made 
1.9. Check number issued 

2. Apprentices and the apprentice-to-journeyman ratio 
 
Each certified payroll record must include a Statement of Compliance form signed under penalty of 
perjury that declares: 

1. Information contained in the payroll record is true, correct, and complete 
2. Employer has complied with the requirements of sections 1771, 1811, and 1815 for any work 

performed by his or her employees on the public works project 
3. Wage rates paid are at least those required by the Contract 
 
Submitted certified payrolls for hauling and delivering ready-mixed concrete must be accompanied by a 
written time record. The time record must include: 

1. Truck driver's full name and address 
2. Name and address of the factory or batching plant 
3. Time the concrete was loaded at the factory or batching plant 
4. Time the truck returned to the factory or batching plant 
5. Truck driver's signature certifying under penalty of perjury that the information contained in this written 

time record is true and correct 
 

Make certified payroll records available for inspection at all reasonable hours at your main office on the 
following basis: 

1. Upon the employee's request or upon request of the employee's authorized representative, make 
available for inspection a certified copy of the employee's payroll record. 

2. Refer the public's requests for certified payroll records to the Department. Upon the public's request, 
the Department makes available for inspection or furnishes copies of your certified payroll records. 
Do not give the public access to the records at your main office. 

 
Make all payroll records available for inspection and copying or furnish a copy upon request of a 
representative of the: 
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1. Department 
2. Division of Labor Standards Enforcement of the Department of Industrial Relations 
3. Division of Apprenticeship Standards of the Department of Industrial Relations 
 
Furnish the Department the location of the records. Include the street address, city, and county. Furnish 
the Department a notification of a location and address change within 5 business days of the change. 

Comply with a request for the records within 10 days after you receive a written request. If you do not 
comply within this period, the Department withholds from progress payments a $100 penalty for each day 
or part of a day for each worker until you comply. You are not assessed this penalty for a subcontractor's 
failure to comply with Labor Code § 1776. 

The Department withholds from progress payments for delinquent or inadequate records (Labor Code § 
1771.5). If you have not submitted an adequate record by the month's 15th day for the period ending on 
or before the 1st of that month, the Department withholds up to 10 percent of the monthly progress 
estimate, exclusive of mobilization. The Department does not withhold more than $10,000 or less than 
$1,000. 

7-1.02K(4)i Apprenticeship Requirements for non-Federal Projects 
 A. Pursuant to Sections 1770-1780 of the Labor Code of the State of California, the Director of 

the Department of Industrial Relations has determined the general prevailing rate of wages in 
the locality for each craft or type of worker needed to execute the work.  Said wage rates 
pursuant to Section 1773.2 of the Labor Code are on file with the Clerk to the Fresno County 
Board of Supervisors, and will be made available to any interested person on request.  A 
copy of this wage scale may also be obtained at the following Web Site: www.dir.ca.gov/dlsr. 

 
 B. Pursuant to Section 1775 of the Labor Code of the State of California, nothing in this Article 

shall prevent the employment of properly registered apprentices upon public works. Every 
such apprentice shall be paid the standard wage paid to apprentices under the regulations of 
the craft or trade at which he/she is employed, and shall be employed only at the work of the 
craft or trade to which he/she is registered.  

 
 C. Only apprentices, as defined in Section 3077, who are in training under apprenticeship 

standards and written apprentice agreements under Chapter 4 (commencing at Section 
3070), Division 3, of the Labor Code, are eligible to be employed on public works.  The 
employment and training of each apprentice shall be in accordance with the provisions of the 
apprenticeship standards and apprentice agreements under which he/she is training. 

 
D. Fresno County is committed to increasing the availability of employment and training 

opportunities, with particular attention to the plight of those who are most economically 
disadvantaged. In an effort to advance that purpose, the County will require that the 
Contractor and each subcontractor employed on this Project shall use their best efforts to 
ensure that thirty-three percent (33%) of apprentice hours, as determined by California Labor 
Code Section 1777.5 for each contractor and subcontractor of any tier on this Project, are 
performed by qualified participants in state approved apprenticeship programs who also are 
current or former “Welfare-to-Work” participants in the CalWORKs program.   Provided, that 
nothing contained in this Paragraph D shall be interpreted to relieve or in any way diminish 
the obligation of the Contractor and each subcontractor to comply fully with all applicable 
apprenticeship laws in accordance with the California Labor Code and the California Code of 
Regulations; and accordingly such requirements as are contractually imposed by this 
Paragraph D shall be in addition to such legally mandated requirements, and applicable only 
to the extent fully consistent therewith. 

 
Section 7-1.02M(2) applies use if requested by the district and under the applicable forest service 

permit  
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Replace Section 7-1.02M(2) with: 

7-1.02M(2)  Fire Prevention 

Cooperate with local fire prevention authorities in eliminating hazardous fire conditions. 

Obtain the phone numbers of the nearest fire suppression agency, California Department of Forestry and 
Fire Protection (Cal Fire) unit headquarters, United States Forest Service (USFS) ranger district office, 
and U.S. Department of Interior (USDI) BLM field office. Submit these phone numbers to the Engineer 
before the start of job site activities. 

Immediately report to the nearest fire suppression agency fires occurring within the project limits. 

Prevent project personnel from setting open fires that are not part of the work. 

Prevent the escape of and extinguish fires caused directly or indirectly by job site activities 

Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-fueled 
engines, both stationary and mobile including motorcycles, with spark arresters that meet USFS 
standards as specified in the Forest Service Spark Arrester Guide. Maintain the spark arresters in good 
operating condition. Spark arresters are not required by Cal Fire, the BLM, or the USFS on equipment 
powered by properly maintained exhaust-driven turbo-charged engines or equipped with scrubbers with 
properly maintained water levels. The Forest Service Spark Arrester Guide is available at the district 
offices. 

Each toilet must have a metal ashtray at least 6 inches in diameter by 8 inches deep half-filled with sand 
and within easy reach of anyone using the facility. 

Locate flammable materials at least 50 feet away from equipment service, parking, and gas and oil 
storage areas. Each small mobile or stationary engine site must be cleared of flammable material for a 
radius of at least 15 feet from the engine. 

Each area to be cleared and grubbed must be cleared and kept clear of flammable material such as dry 
grass, weeds, brush, downed trees, oily rags and waste, paper, cartons, and plastic waste. Before 
clearing and grubbing, clear a fire break at the outer limits of the areas to be cleared and grubbed. Other 
fire breaks may be ordered and are change order work. 

Furnish the following fire tools: 

1. 1 shovel and 1 fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel 
vehicle, tractor, grader, or other heavy equipment. 

2. 1 shovel and 1 backpack 5-gallon water-filled tank with pump for each welder. 
3. 1 shovel or 1 chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool, 

including chain saws, soil augers, and rock drills. The fire tools must always be within 25 feet from the 
point of operation of the power tool. Each fire extinguisher must be of the type and size required by 
the Pub Res Code § 4431 and 14 CA Code of Regs § 1234. Each shovel must be size O or larger 
and at least 46 inches long. 

 
Furnish a pickup truck and driver that will be available for fire control during working hours. 

The pickup truck and operator must patrol the area of construction for at least 1/2 hour after job site 
activities have ended. 

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of fire danger 
for use in public information releases and fire protection signing: low, moderate, high, very high, extreme. 
Obtain the fire danger rating daily for the project area from the nearest Cal Fire unit headquarters, USFS 
ranger district office, or BLM field office. 

Arrangements have been made with Cal Fire, USFS, and BLM to notify the Department when the fire 
danger rating is very high or extreme. This information will be furnished to the Engineer who will notify 
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you for dissemination and action in the area affected. If a discrepancy between this notice and the fire 
danger rating obtained from the nearest office of either Cal Fire or USFS exists, you must conduct 
operations according to the higher of the two fire danger ratings. 

If the fire danger rating reaches very high: 

1. Falling of dead trees or snags must be discontinued. 
2. No open burning is permitted and fires must be extinguished. 
3. Welding must be discontinued except in an enclosed building or within an area cleared of flammable 

material for a radius of 15 feet. 
4. Blasting must be discontinued. 
5. Smoking is allowed only in automobiles and cabs of trucks equipped with an ashtray or in cleared 

areas immediately surrounded by a fire break unless prohibited by other authority. 
6. Vehicular travel is restricted to cleared areas except in case of emergency. 
 
If the fire danger rating reaches extreme, take the precautions specified for a very high fire danger rating 
except smoking is not allowed in an area immediately surrounded by a firebreak and work of a nature that 
could start a fire requires that properly equipped fire guards be assigned to such operation for the 
duration of the work. 

The Engineer may suspend work wholly or in part due to hazardous fire conditions. The days during this 
suspension are non–working days. 

If field and weather conditions become such that the determination of the fire danger rating is suspended, 
section 7-1.02M(2) will not be enforced for the period of the suspension of the determination of the fire 
danger rating. The Engineer will notify you of the dates of the suspension and resumption of the 
determination of the fire danger rating. 

 

Add between the 9th and 10th paragraphs of section 7-1.03: 
07-15-16 

If a height differential of more than 0.04 foot is created by construction activities at a joint transverse to 
the direction of traffic on the traveled way or a shoulder subject to public traffic, construct a temporary 
taper at the joint with a slope complying with the requirements shown in the following table: 

Temporary Tapers 
Height differential 

(foot) 
Slope (horizontal:vertical) 

Taper use of 14 days or less Taper use of more than 14 days 
Greater than 0.08 100:1 or flatter 200:1 or flatter 
0.04–0.08 70:1 or flatter 70:1 or flatter 

 

For a taper on existing asphalt concrete or concrete pavement, construct the taper with minor HMA under 
section 39-2.07. 

Grind existing surfaces to accommodate a minimum taper thickness of 0.10 foot under either of the 
following conditions: 

1. HMA material such as rubberized HMA, polymer-modified bonded wearing course, or open-graded 
friction course is unsuitable for raking to a maximum 0.02 foot thickness at the edge 

2. Taper will be in place for more than 14 days 
 
For a taper on a bridge deck or approach slab, construct the taper with polyester concrete under section 
60-3.04B. 

The completed surface of the taper must be uniform and must not vary more than 0.02 foot from the lower 
edge of a 12-foot straightedge when placed on its surface parallel and perpendicular to traffic. 



Contract Number 19-01-J, 19-02-J 30  

If authorized, you may use alternative materials or methods to construct the required taper. 

Replace the headings and paragraphs of Section 7-1.04  with: 
7-1.04  PUBLIC SAFETY 
7-1.04A GENERAL 
You are responsible to provide for public safety. 

Do not construct a temporary facility that interferes with the safe passage of traffic. 

Control dust resulting from the work, inside and outside the right-of-way. 

Move workers, equipment, and materials without endangering traffic. 

Whenever your activities create a condition hazardous to the public, furnish, erect and maintain those 
fences, temporary railing, barricades, lights, signs, and other devices and take any other necessary 
protective measures to prevent damage or injury to the public. 

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and 
maintained by you are in addition to those for which payment is provided elsewhere in the specifications. 

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work 
zone. At locations where traffic is being routed through construction under one-way controls, move your 
equipment in compliance with the one-way controls unless otherwise ordered. 

Use of signs, lights, flags, or other protective devices must comply with the California MUTCD and any 
directions of the Engineer. Signs, lights, flags or other protective devices must not obscure the visibility of, 
nor conflict in intent, meaning, and function of either existing signs, lights and traffic control devices, or 
any construction area signs. 

Keep existing traffic signals and highway lighting in operation. Other forces within the Department will 
perform routine maintenance of these facilities during the work. 

Cover signs that direct traffic to a closed area.  

Install temporary illumination in a manner which the illumination and the illumination equipment does not 
interfere with public safety. The installation of general roadway illumination does not relieve you from 
furnishing and maintaining any protective devices. 

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the 
direction of traffic. All movements of workmen and construction equipment on or across lanes open to 
traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile 
equipment leaving an open traffic lane to enter the construction area must slow down gradually in 
advance of the location of the turnoff to give the traffic following an opportunity to slow down. When 
leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to 
traffic. 

Immediately remove hauling spillage from a roadway lane or shoulder open to traffic. When hauling on 
roadways, trim loads and remove material from shelf areas to minimize spillage. 

Notify the Engineer not less than 5 days before the anticipated start of an activity that will change the 
vertical or horizontal clearance available to traffic, including shoulders. 

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in 
compliance with the California MUTCD and any directions of the Engineer. Signs must comply with the 
dimensions, color, and legend requirements of the California MUTCD and section 12-3.06 except that the 
signs must have black letters and numbers on an orange retroreflective background. W12-2P signs must 
be illuminated so that the signs are clearly visible. 

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. 
Protect pedestrians from falling objects and concrete-curing water. Extend overhead protection for 
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pedestrians at least 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through 
falsework. Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, 
"Pedestrian and Worker Safety." 

Do not store vehicles, material, or equipment in a way that: 

1. Creates a hazard to the public 
2. Obstructs traffic control devices 
 
Do not install or place temporary facilities used to perform the work which interfere with the free and safe 
passage of traffic. 

Temporary facilities that could be a hazard to public safety if improperly designed must comply with 
design requirements described in the Contract for those facilities or, if none are described, with standard 
design criteria or codes appropriate for the facility involved. Submit shop drawings and design 
calculations for the temporary facilities and show the standard design criteria or codes used. Shop 
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as 
a civil engineer in the State. 

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, 
the Engineer may direct your attention to the existence of a hazard. You must furnish and install the 
necessary warning devices. If the Engineer points out the inadequacy of warning devices and protective 
measures, that action on the part of the Engineer does not relieve you from your responsibility for public 
safety or abrogate your obligation to furnish and pay for these devices and measures. 

Install Type K temporary railing or other authorized protective systems under any of the following 
conditions: 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic 
lane 

2. Temporarily unprotected permanent obstacles: When the work includes the installation of a fixed 
obstacle together with a protective system, such as a sign structure together with protective railing, 
and you elect to install the obstacle before installing the protective system; or you, for your 
convenience and as authorized, remove a portion of an existing protective railing at an obstacle and 
do not replace such railing completely the same day 

3. Storage areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane 
and the storage is not otherwise prohibited by the Contract 

4. Height differentials: When construction operations create a height differential greater than 0.15 feet 
within 15 feet of the edge of traffic lane 

 
Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of an 
open traffic lane is protected by any of the following: 

1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic or the 
public 

2. Side slope where the downhill slope is 4:1 (horizontal: vertical) or less unless a naturally occurring 
condition 

3. Barrier or railing 
 
Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open 
traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1 
foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot 
minimum offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain 
the maximum available offset between the approach end of the railing and the edge of the traffic lane, 
and an array of temporary crash cushion modules must be installed at the approach end of the temporary 
railing. 

Secure Type K temporary railing in place before starting work for which the temporary railing is required. 
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Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed, 
including shoulders, the adjacent lane must be closed under any of the following conditions: 

1. Work is off the traveled way but within 6 feet of the edge of the traveled way, and the approach speed 
is greater than 45 miles per hour 

2. Work is off the traveled way but within 3 feet of the edge of the traveled way, and the approach speed 
is less than 45 miles per hour 

 
Closure of the adjacent traffic lane is not required when performing any of the following: 

1. Working behind a barrier 
2. Paving, grinding, or grooving 
3. Installing, maintaining, or removing traffic control devices except Type K temporary railing 
 
Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used 
for temporary edge delineation, the side of the base of the cones or delineators nearest to traffic is 
considered the edge of the traveled way. 

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of 
the traveled way when not excavating. Space the devices as specified for the lane closure. 

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is 
protected. 

7-1.04B WORK ZONE SAFETY AND MOBILITY 
7-1.04B(1) POLICY   
In order to ensure safe and efficient flow of traffic through work zones, the County of Fresno, via its 
General Plan, Transportation and Circulation Element, Policy TRA-1, has adopted the use of AASHTO 
Standards as supplemented by Caltrans and County Department of Public Works and Planning 
Standards. 

7-1.04B(2)TRAFFIC MANAGEMENT PLAN   
Perform traffic management shall be in accordance with Section 12, “TEMPORARY TRAFFIC 
CONTROL,” of these special provisions. 
 
7-1.04B(3)TEMPORARY TRAFFIC CONTROL PLAN  
Prepare traffic control plan(s) in accordance with Section 12, “TEMPORARY TRAFFIC CONTROL,” of 
these special provisions. 
 
7-1.04B(4)PUBLIC INFORMATION 
Provide notice to notice to public agencies and others to the extent required, if any, elsewhere in these 
special provisions.  The Engineer provides other noticing not identified to be performed by the Contractor. 

Replace the headings and paragraphs of Section 7-1.06 with: 
 
7-1.06  INSURANCE 
7-1.06A  General 
Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to 
extend to the public the status of a third-party beneficiary for any of these insurance specifications. 

7-1.06B  Casualty Insurance 
Obtain and maintain insurance on all of your operations with companies acceptable to the Department as 
follows: 

1. Keep all insurance in full force and effect from the start of the work through Contract acceptance. 
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2. All insurance must be with an insurance company with a rating from A.M. Best Financial Strength 
Rating of A or better and a Financial Size Category of VIII or better. 

3. Maintain completed operations coverage with a carrier acceptable to the State through the expiration 
of the patent deficiency in construction statute of repose set forth in Civ Pro Code § 337.1. 

 
7-1.06C  Workers' Compensation and Employer's Liability Insurance 
Under Labor Code § 1860, secure the payment of worker's compensation under Labor Code § 3700. 

Submit to the Department the following certification before performing the work (Labor Code § 1861): 

 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers' compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this contract. 

 
Contract signing constitutes certification submittal. 

Provide Employer's Liability Insurance in amounts not less than: 

1. $1,000,000 for each accident for bodily injury by accident 
2. $1,000,000 policy limit for bodily injury by disease 
3. $1,000,000 for each employee for bodily injury by disease 
 
If there is an exposure of injury to your employees under the U.S. Longshoremen's and Harbor Workers' 
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime 
employees, coverage must be included for such injuries or claims. 

7-1.06D  Liability Insurance 
7-1.06D(1)  General 
Carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on behalf 
of you providing insurance for bodily injury liability and property damage liability for the following limits 
and including coverage for: 

1. Premises, operations and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.06D(2)  Liability Limits/Additional Insureds 
Refer to the Agreement of these special provisions 
 
Additional insured coverage must be provided by a policy provision or by an endorsement providing 
coverage at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by 
the Insurance Services Office (ISO), or other form designated by the Department. 

7-1.06D(3)  Contractor's Insurance Policy is Primary 
The policy must stipulate that the insurance afforded the additional insureds applies as primary insurance. 
Any other insurance or self-insurance maintained by the State is excess only and must not be called upon 
to contribute with this insurance. 
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7-1.06E  Automobile Liability Insurance 
Comply with requirements in the Agreement of these special provisions 
7-1.06F  Policy Forms, Endorsements, and Certificates 
Provide your General Liability Insurance under Commercial General Liability policy form no. CG0001 as 
published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
no. CG0001. 

7-1.06G  NOT USED 
7-1.06H  Enforcement 

The Department may assure your compliance with your insurance obligations. Ten days before an 
insurance policy lapses or is canceled during the Contract period you must submit to the Department 
evidence of renewal or replacement of the policy. 

If you fail to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to you or terminate your control of the work. 

You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the State, 
its officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

Minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under 
this Contract. 

7-1.06I  Self-Insurance 
Comply with the Agreement of these special provisions 

Replace the headings and paragraphs of Section 7-1.07 with: 
7-1.07  LEGAL ACTIONS AGAINST THE DEPARTMENT 
7-1.07A  General 
If legal action is brought against the Department over compliance with a State or federal law, rule, or 
regulation applicable to highway work, then: 

1. If the Department in complying with a court order prohibits you from performing work, the resulting 
delay is a suspension related to your performance, unless the Department terminates the Contract. 

2. If a court order other than an order to show cause or the final judgment in the action prohibits the 
Department from requiring you to perform work, the Department may delete the prohibited work or 
terminate the Contract. 

 
7-1.07B  Seal Coat Claims 
This section applies to seal coat projects. Pay for claims for personal property damage caused by 
screening and bituminous binder. Seal coat claims are limited to: 

1. 10 percent of the total bid 
2. Damage occurring between the 1st day of screening spreading and 4 days after the last day of 

screening spreading for each seal coat location 
 
Within 30 days of the last screening spreading, do the following: 

1. Process and resolve all claims reported or submitted to you by the public as follows: 
1.1. Within 3 business days of receipt of a claim, submit to the Department a copy of the claim, a 

written analysis of the claim, and a statement indicating whether or not you will pay the claim. If 
you reject a claim, provide the reasons for rejection in writing. 

1.2. If the claimant becomes dissatisfied with your handling of the claim, immediately refer the 
claimant to the local district claims office for assistance in resolving the claim. 

2. Submit to the Department evidence of your paid claims. 
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All claims presented to the Department, any district claims office, or the State Board of Control (Govt 
Code § 900 et seq.) are processed and resolved by the Department as follows: 

1. The claims are processed as formal government claims subject to all laws and policies and are 
resolved as the Department determines including referring the claim to you for handling. 

2. If the Department or the State Board of Control approves settlement of a claim or is ordered to pay 
pursuant to a court order, the claim is paid from funds withheld from you. 

3. Within 3 business days of the Department’s determination that you are responsible for resolving the 
claim, the Department sends a copy of the claim to you for resolution or notifies you of the 
Department’s decision to resolve the claim. 

 
The Department withholds an amount not to exceed 5 percent of the total bid to resolve all claims. The 
amount is held no longer than 60 days following the last spreading of screenings so that the Department 
has ample time to resolve any pending claims. After 60 days, any remaining amount withheld is returned 
to you. 

If no withheld funds remain or have been returned, the Department may pay any claims and seek 
reimbursement from you through an offset or any other legal means. Any reimbursement or offset to be 
recovered from you, including all other paid claims, is limited to 10 percent of the total bid. 

Section 7-1.07B does not limit your obligation to defend and indemnify the Department. 

7-1.07C  Claims 
This section applies to non-seal coat projects which involve asphalt concrete paving. Pay for claims for 
personal property damage caused by your work. Claims are limited to: 

1. 10 percent of the total bid 
 
Within 30 days of the last working day placement of hot mix asphalt, do the following: 

1. Process and resolve all claims reported or submitted to you by the public as follows: 
1.1. Within 3 business days of receipt of a claim, submit to the Department a copy of the claim, a 

written analysis of the claim, and a statement indicating whether or not you will pay the claim. If 
you reject a claim, provide the reasons for rejection in writing. 

1.2. If the claimant becomes dissatisfied with your handling of the claim, immediately refer the 
claimant to the local district claims office for assistance in resolving the claim. 

2. Submit to the Department evidence of your paid claims. 
 
All claims presented to the Department, (Govt Code § 900 et seq.) are processed and resolved by the 
Department as follows: 

1. The claims are processed as formal government claims subject to all laws and policies and are 
resolved as the Department determines including referring the claim to you for handling. 

2. If the Department approves settlement of a claim or is ordered to pay pursuant to a court order, the 
claim is paid from funds withheld from you. 

3. Within 3 business days of the Department’s determination that you are responsible for resolving the 
claim, the Department sends a copy of the claim to you for resolution or notifies you of the 
Department’s decision to resolve the claim. 

 
The Department withholds an amount not to exceed 5 percent of the total bid to resolve all claims. The 
amount is held no longer than 60 days following the last working day so that the Department has ample 
time to resolve any pending claims. After 60 days, any remaining amount withheld is returned to you. 

If no withheld funds remain or have been returned, the Department may pay any claims and seek 
reimbursement from you through an offset or any other legal means. Any reimbursement or offset to be 
recovered from you, including all other paid claims, is limited to 10 percent of the total bid. 

Section 7-1.07C does not limit your obligation to defend and indemnify the Department. 
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Add between the 1st and 2nd paragraphs of section 7-1.11A: 
Comply with 46 CFR 381.7(a)–(b). 

 
8  PROSECUTION AND PROGRESS 

Replace the headings and paragraphs in Section 8 with: 
8-1.01  GENERAL 
Section 8 includes specifications related to prosecuting the Contract and work progress. 

8-1.01A Work Hours 
Perform all work on working days during daytime. 

You may request approval to work on a holiday or on a non-working day. If, pursuant to such request, the 
Engineer authorizes you to work on a holiday or on a non-working day, you pay the actual cost incurred 
by the Department to perform all inspection, surveying, testing, and all other project-related work by the 
Department on such holiday or non-working day.  Such payment will be deducted from monies due or 
which may become due to the Contractor.  

Plan work so that all construction operations performed each day, including cleanup of the project site, 
establishment of appropriate traffic control and any other work necessary for the safety of the public shall 
be completed within the daytime hours. 

Do not perform work during nighttime unless approved by the Engineer 

Request approval to work during nighttime in writing and include the appropriate traffic control plan(s) and 
work plan(s) which clearly identify all provisions for illuminating all portions of the work site, including any 
flagging operations. 

If you work fail to complete work during the daytime hours, the Engineer may stop all work upon the onset 
of nighttime and order you to perform any and all work the Engineer deems necessary to ensure the 
safety of the public during the nighttime hours.  

You are not entitled to any additional compensation or extension of the contract time as a result of the 
Engineer stopping the work due to the onset of nighttime. 

8-1.02  SCHEDULE 
8-1.02A  General 
Upon completion of all work, the Department returns the withholds associated with section 8-1.02 and 
makes a payment adjustment for work not performed in the same manner as work-character changes. 

8-1.02B  Level 1 Critical Path Method Schedule 
8-1.02B(1)  General 
No pay item is provided for Level 1 Critical Path Project Schedule.  Payment is considered to be included 
in the various items of work. 

Before or at the preconstruction conference, submit a CPM baseline schedule. 

For each schedule, submit: 

1. Plotted original, time-scaled network diagram on a sheet at least 8-1/2 by 11 inches with a title block 
and timeline 

2. Read-only compact disc or other Engineer-authorized data-storage device containing the schedule 
data if software is used to make the schedule. Label the device with: 
2.1. Contract number 
2.2. CPM schedule number and date produced 
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2.3. File name 
 

8-1.02B(2)  Schedule Format 
On each schedule, show: 

1. Planned and actual start and completion dates of each work activity, including applicable: 
1.1. Submittal development 
1.2. Submittal review and acceptance 
1.3. Material procurement 
1.4. Contract milestones and constraints 
1.5. Equipment and plant setup 
1.6. Interfaces with outside entities 
1.7. Erection and removal of falsework and shoring 
1.8. Test periods 
1.9. Major traffic stage change 
1.10. Final cleanup 

2. Order that you propose to prosecute the work 
3. Logical links between the time-scaled work activities 
4. All controlling activities 
5. Legible description of each activity 
6. At least 1 predecessor and 1 successor to each activity except for project start and project end 

milestones 
7. Duration of at least 1 working day for each activity 
8. Start milestone date as the Contract approval date 
 
8-1.02B(3)  Updated Schedule 
Submit a monthly updated schedule that includes the status of work completed to date and the work yet 
to be performed as planned. 

You may include changes to updated schedules that do not alter a critical path or extend the scheduled 
completion date compared to the current schedule. Changes may include: 

1. Adding or deleting activities 
2. Changing activity constraints 
3. Changing durations 
4. Changing logic 
 
If any proposed change in planned work would alter the critical path or extend the scheduled completion 
date, submit a revised schedule within 15 days of the proposed change. 

8-1.02C–8-1.02F  Reserved 
8-1.03  PRECONSTRUCTION CONFERENCE 
Attend a preconstruction conference with key personnel, including your assigned representative, at a time 
and location determined by the Engineer. Submit documents as required before the preconstruction 
conference.  

Be prepared to discuss the topics and documents shown in the following table: 
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Topic Document 
Potential claim and dispute 
resolution 

Potential claim forms 

Contractor's representation Assignment of Contractor's representative 
DBE  Final utilization reports 
Equipment Equipment list 
Labor compliance and equal 
employment opportunity 

Job site posters and benefit and payroll reports 

Material inspection Notice of Materials to be Used form 
Materials on hand Request for Payment for Materials on Hand form 
Measurements -- 
Partnering -- 
Quality control QC plans 
Safety Injury and Illness Prevention Program and job site posters 
Schedule Baseline schedule and Weekly Statement of Working Days form 
Subcontracting Subcontracting Request form 
Surveying Survey Request form 
Traffic control Traffic contingency plan and traffic control plans 
Utility work  -- 
Weight limitations  -- 
Water pollution control SWPPP or WPCP 
Work restrictions PLACs 
Action submittals -- 

 

8-1.04  START OF JOB SITE ACTIVITIES 
8-1.04A  General 
Provide signed contracts, bonds, and evidence of insurance timely as required.  

This section, 8-1.04, “Start of Job Activities,” does not modify remedies available to the Department 
should you fail to provide signed contracts bonds and insurance timely. 

Submit a notice 72 hours before starting job site activities. If the project has more than 1 location of work, 
submit a separate notice for each location. 

You may start job site activities before receiving notice of Contract approval if you: 

1. Deliver the signed Contract, bonds, and evidence of insurance to the Department  
2. Submit 72-hour notice 
3. Obtain an encroachment permit from the Department 
4. Are authorized by the Department to start 
5. Perform work at your own risk 
6. Perform work under the Contract 
 
If the Contract is approved, work already performed that complies with the Contract is authorized. 

If the Contract is not approved, leave the job site in a neat condition. If a facility has been changed, 
restore it to its former condition or an equivalent condition. The Department does not pay for the 
restoration. 
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Recommended LD table:  
Liquidated Damages 

Total bid Liquidated damages 
per day From over To 

$0 $60,000 $1,400 
$60,000 $200,000 $2,900 

$200,000 $500,000 $3,200 
$500,000 $1,000,000 $3,500 

$1,000,000 $2,000,000 $4,000 
$2,000,000 $5,000,000 $4,800 
$5,000,000 $10,000,000 $6,800 

$10,000,000 $20,000,000 $10,000 
$20,000,000 $50,000,000 $13,500 
$50,000,000 $100,000,000 $19,200 

$100,000,000 $250,000,000 $25,300 
 
If all work except plant establishment is complete and the total number of working days have 
expired, liquidated damages are $950 per day. 
 
8-1.04B  Standard Start 
Be prepared to begin work at the project site no later than the 20th business day after award of the Job 
Order by the Department. 

The Engineer may issue a notice to proceed as soon as the Contracts, including bonds and insurance 
certificates, have been approved. 

Start work on the day shown in the notice to proceed, unless an early start has been approved. 

The Engineer may issue a notice of commencement of contract time if you fail to provide Contracts, 
including bonds and insurance certificates or other required documents timely. 

A notice of commencement of contract time does not authorize you to start work on the project site, but 
contract time begins to elapse on the date shown in the notice of commencement of contract time. 

Complete work before the expiration of 

TBD (__) WORKING DAYS 

from the date shown in said Notice to Proceed, or in the Notice of Commencement of Contract Time, 
whichever comes first. 

Complete all work, including corrective work and punch list work, prior to the expiration of the allotted 
working days.  Working days continue to accrue until corrective work and punch list work is completed 
and accepted.   

 

Pay to the County of Fresno the sum of 

See Table above ($XXXX.XX) 

per day for each and every calendar day's delay in finishing the work, including corrective work and punch 
list work, in excess of the total number of working days prescribed above. 

8-1.04C  Long Lead Time Equipment Start 
Reserved 
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8-1.05 TIME 
Contract time starts on the day specified in the notice to proceed or in the notice of commencement of 
contract time as described in section 8-1.04 or on the day you start job site activities, whichever occurs 
first. 

Complete the work within the Contract time. 

Meet each specified interim work completion date. 

The Engineer issues a Weekly Statement of Working Days by the end of the following week. 

The Weekly Statement of Working Days shows: 

1. Working days and non–working days during the reporting week 
2. Time adjustments 
3. Work completion date computations, including working days remaining 
4. Controlling activities 
 
8-1.06  SUSPENSIONS 
The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide 
for public safety and a smooth and unobstructed passageway through the work zone during the 
suspension as specified in sections 7-1.03 and 7-1.04. Providing the passageway is force account work. 
The Department makes a time adjustment for the suspension due to a critical delay. 

The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2) 
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that 
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a 
smooth and unobstructed passageway through the work during the suspension and deduct the cost from 
payments. The Department does not make a time adjustment for the suspension. 

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered. 

8-1.07  DELAYS 
8-1.07A  General 
To request a delay-related time or payment adjustment, submit an RFI. 

8-1.07B  Time Adjustments 
The Department may make a time adjustment for a critical delay. The Engineer uses information from the 
schedule to evaluate requests for time adjustments. 

To request an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. 
If the delay has: 

1. Occurred, submit records of the dates and what work was performed during the delayed activity 
2. Not occurred, submit the expected dates or duration of the delayed activity 
 
Update the schedule to the last working day before the start of the delay if ordered. 

8-1.07C  Payment Adjustments 
The Department may make a payment adjustment for an excusable delay that affects your costs. 

Only losses for idle equipment, idle workers, and moving or transporting equipment are eligible for delay-
related payment adjustments. 

The Engineer determines payment for idle time of equipment in the same manner as determinations are 
made for equipment used in the performance of force account work under section 9-1.04 with the 
following exceptions: 
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1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental 
rate. 

2. Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 
hours per day. 

3. Delay days exclude non–working days. 
4. Markups are not added. 
 
The Engineer determines payment adjustment for the idle workers under section 9-1.04B, but does not 
add markups. 

The Engineer includes costs due to necessary extra moving or transporting of equipment. 

The Department does not make a payment adjustment for overhead incurred during non–working days of 
additional construction seasons experienced because of delay. 

8-1.08–8-1.09  RESERVED 
8-1.10  LIQUIDATED DAMAGES 
8-1.10A  General 
The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, 
accrue starting on the 1st day after the expiration of the working days through the day of Contract 
acceptance except as specified in sections 8-1.10B and 8-1.10C. 

The Department withholds liquidated damages before the accrual date if the anticipated liquidated 
damages may exceed the value of the remaining work. 

Liquidated damages are specified in section 8-1.04. 

8-1.10B  Failure to Complete Work Parts within Specified Times 
The Department may deduct specified damages from payments for each day needed to complete a work 
part in excess of the time specified for completing the work part. 

Damages for untimely completion of work parts may not be equal to the daily amount specified as 
liquidated damages for the project as a whole, but the Department does not simultaneously assess 
damages for untimely completion of work parts and for the whole work. 

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the 
specified work part is complete. 

8-1.10C  Failure to Complete Work Parts by Specified Dates 
The Department may deduct specified damages from payments for each day needed to complete a work 
part in excess of the specified completion date for the work part. 

Damages for untimely completion of a work part may not be equal to the daily amount specified as 
liquidated damages for the project as a whole, but the Department does not simultaneously assess 
damages for untimely completion of a work part and the whole work. 

Damages accrue starting the 1st day after an unmet completion date through the day the work part is 
complete. 

8-1.10D  RESERVED 
8-1.11–8-1.12  RESERVED 
8-1.13  CONTRACTOR'S CONTROL TERMINATION 
The Department may terminate your control of the work for failure to do any of the following (Pub Cont 
Code § 10253): 

1. Supply an adequate workforce 
2. Supply material as described 
3. Pay subcontractors (Pub Cont Code §10262) 
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4. Prosecute the work as described in the Contract 
 
The Department may also terminate your control for failure to maintain insurance coverage. 

For a federal-aid project, the Department may terminate your control of the work for failure to include 
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts. 

The Department gives notice to you and your surety at least 5 business days before terminating control. 
The notice describes the failures and the time allowed to remedy the failures. If failures are not remedied 
within the time provided, the Department takes control of the work. 

The Department may complete the work if the Department terminates the Contractor's control or you 
abandon the project (Pub Cont Code § 10255). The Department determines the unpaid balance under 
Pub Cont Code § 10258 and the Contract. 

At any time before final payment of all claims, the Department may convert a Contractor's control 
termination to a Contract termination. 

8-1.14  CONTRACT TERMINATION 
8-1.14A  General 
The Director may terminate the Contract if it serves the State's best interest. The Department issues you 
a written notice, implements the termination, and pays you. 

8-1.14B  Relief from Responsibility for Work 
Upon receiving a termination notice: 

1. Stop work 
2. Notify subcontractors and suppliers of the Contract termination and stop Contract-related work 
3. Perform the Engineer-ordered work to secure the job site for termination 
4. Remove equipment 
5. Subject to the Engineer's authorization, settle termination-related claims and liabilities involving 

subcontractors and suppliers; assign to the Department the rights, titles, or interests held by you with 
respect to these parties 

 
8-1.14C  Responsibility for Materials 
Upon receiving a termination notice, protect unused material until: 

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used; 
include the location of the material. 

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or 
other records of material title. 

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by 
the State have been delivered and stored as ordered. 

4. The titles are transferred for materials purchased by the Department. 
 
Dispose of materials that will not be retained by the Department. 

8-1.14D  Contract Acceptance after Termination 
The Engineer recommends Contract acceptance after determining the completion of: 

1. Work ordered to be completed before termination 
2. Other work ordered to secure the project before termination 
3. Material delivery and title transfer 
 
The Department pays you under section 9-1.17. 
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8-1.14E  Payment Adjustment for Termination 
If the Department issues a termination notice, the Engineer determines the payment for termination based 
on the following: 

1. Direct cost for the work: 
1.1. Including: 

1.1.1. Mobilization. 
1.1.2. Demobilization. 
1.1.3. Securing the job site for termination. 
1.1.4. Losses from the sale of materials. 

1.2. Not including: 
1.2.1. Cost of materials you keep. 
1.2.2. Profit realized from the sale of materials. 
1.2.3. Cost of material damaged by: 

1.2.3.1. Act of God. 
1.2.3.2. Act of a public enemy. 
1.2.3.3. Fire. 
1.2.3.4. Flood. 
1.2.3.5. Governor-declared state of emergency. 
1.2.3.6. Landslide. 
1.2.3.7. Tsunami. 

1.2.4. Other credits. 
2. Cost of remedial work, as estimated by the Engineer, is not reimbursed. 
3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made 

a profit had the Contract not been terminated. 
4. Material handling costs for material returned to the vendor or disposed of as ordered. 
5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and 

litigation costs. 
 
Termination of the Contract does not relieve the surety of its obligation for any just claims arising out of 
the work performed. 

8-1.15–8-1.16  RESERVED 

 
9  NOT USED 

 
 
 

10  CONSTRUCTION TASK CATALOG® (ON CD INCORPORATED BY 
REFERENCE) 

 
 
 

11  TECHNICAL SPECIFICATIONS (ON CD INCORPORATED BY REFERENCE) 
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SELF-DEALING TRANSACTION DISCLOSURE FORM 

(1) Company Board Member Information: 

Name:  Date:  

Job Title:    

(2) Company/Agency Name and Address: 

 

 

 

 

(3) Disclosure (Please describe the nature of the self-dealing transaction you are a party to) 

 

 

 

 

(4) Explain why this self-dealing transaction is consistent with the requirements of Corporations 
Code 5233 (a) 

 

 

 

 

 

 

 

(5) Authorized Signature 

Signature:  Date:  



 

  

SELF-DEALING TRANSACTION DISCLOSURE FORM INSTRUCTIONS 

In order to conduct business with the County of Fresno (hereinafter referred to as “County”), 
members of a contractor’s board of directors (hereinafter referred to as “County Contractor”), must 
disclose any self-dealing transactions that they are a party to while providing goods, performing 
services, or both for the County.  A self-dealing transaction is defined below: 

“A self-dealing transaction means a transaction to which the corporation is a party and which one or 
more of its directors has a material financial interest” 

The definition above will be utilized for purposes of completing the disclosure form. 

(1) Enter board member’s name, job title (if applicable), and date this disclosure is being made. 

(2) Enter the board member’s company/agency name and address. 

(3) Describe in detail the nature of the self-dealing transaction that is being disclosed to the 
County. At a minimum, include a description of the following: 

a. The name of the agency/company with which the corporation has the transaction; and 

b. The nature of the material financial interest in the Corporation’s transaction that the board 
member has. 

(4) Describe in detail why the self-dealing transaction is appropriate based on applicable 
provisions of the Corporations Codes. 

(5) Form must be signed by the board member that is involved in the self-dealing transaction 
described in Sections (3) and (4). 
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Sample Subcontractor Form 

 
The following named subcontractor(s) will perform with labor, or otherwise render services to the 
general contractor in or about the construction of the work or improvement in an amount in excess 
of one-half of one percent of the total bid presented herewith or $10,000, whichever is 
greater. Please fill out as completely as possible when submitting your bid.  Use subcontractor's 
business name style as registered with the License Board.  Each listed subcontractor's name, 
location of business and description of work, and both their contractor’s license number and 
public works contractor registration number, are REQUIRED, by Section 4104 of the California 
Public Contract Code, to be submitted prior to issuance of a Notice to Proceed for a Job 
Order.  (The “location of business” must specify the city in which the subcontractor’s business is 
located, and the state if other than California.)  All other requested information shall be submitted, 
either with the bid or within 24 hours after acceptance of the Job Order Price Proposal 
 
Please fill out as completely as possible when submitting your bid.  Use subcontractor's business 
name style as registered with the License Board. 
 
FAILURE TO LIST SUBCONTRACTORS AS DIRECTED MAY RENDER THE BID NON-
RESPONSIVE, OR MAY RESULT IN ASSESSMENT OF A PENALTY AGAINST THE BIDDER 
IN ACCORDANCE WITH SECTION 4110 OF THE CALIFORNIA PUBLIC CONTRACT CODE. 

SUBCONTRACTOR:    

 Business Address:              

 Class  License No.     DIR Registration No.    

 Item No. or Description of Work:            

 Dollar Amount or Percentage of Total Bid          

 Email Address  

SUBCONTRACTOR:    

 Business Address:              

 Class  License No.     DIR Registration No.    

 Item No. or Description of Work:            

 Dollar Amount or Percentage of Total Bid          

 Email Address__________________________________________________________ 

SUBCONTRACTOR:    

 Business Address:              

 Class  License No.     DIR Registration No.    

 Item No. or Description of Work:            

 Dollar Amount or Percentage of Total Bid          

 Email Address__________________________________________________________ 



 

 

 
 

CONTRACTOR REQUEST FOR CLARIFICATION 
 

General Engineering Job Order Contract 
 

 
CONTRACT NOs.  19-01-J, 19-02-J 

 
Requests for clarification of the Construction Task Catalog® (CTC) and Technical Specifications regarding this project 
shall be submitted on this form.  Any change or clarification of the project plans and specifications shall be in the form 
of a written addendum issued to planholders of record.  Contractors requesting clarification shall complete the following:  
 
Fax form to (559) 600-4399 or e-mail to DesignServices@fresnocountyca.gov 
 
FIRM NAME: ____________________________________________________________________ 
 
SENDER / CONTACT NAME: _______________________________________________________ 
 
MAILING ADDRESS: ______________________________________________________________ 
           Zip Code                       
BUSINESS PHONE: (_____)________________ FAX NUMBER: (____)______________________ 
 
CTC Task: Spec Section: 
Question Type or print one question below 
 

Response 
 

The following section is for County use only. 
Response By:_________________________    Date:___________ 
 
Included in Addendum No._______                    Date:___________ 
 
Date Received:__________    Time Received:______ am / pm    RFC Number:______ 
 

This form may be removed from the project specifications and/or reproduced as needed.  
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(This guaranty shall be executed by the successful bidder in accordance with instructions in 
the special provisions.  The bidder may execute the guaranty on this page at the time of 
submitting a proposal for each job order.) 
 
G U A R A N T Y  
 
To the Owner:  County of Fresno 
 
 
CONTRACT NUMBER 19-01-J, 19-02-J  
 
The undersigned guarantees the construction and installation of the following work included in 
this project: 
 
ALL WORK ASSOCIATED WITH JOB ORDER NUMBER: ___________ 
 
Should any of the materials or equipment prove defective or should the work as a whole prove 
defective, due to faulty workmanship, material furnished or methods of installation, or should 
the work or any part thereof fail to operate properly as originally intended and in accordance 
with the plans and specifications, due to any of the above causes, all within twelve (12) months 
after date on which this job order is accepted by the Owner, the undersigned agrees to 
reimburse the Owner, upon demand, for its expenses incurred in restoring said work to the 
condition contemplated in said project, including the cost of any such equipment or materials 
replaced and the cost of removing and replacing any other work necessary to make such 
replacement or repairs, or, upon demand by the Owner, to replace any such material and to 
repair said work completely without cost to the Owner so that said work will function successfully 
as originally contemplated. 
 
The Owner shall have the unqualified option to make any needed replacement or repairs itself 
or to have such replacements or repairs done by the undersigned.  In the event the Owner 
elects to have said work performed by the undersigned, the undersigned agrees that the repairs 
shall be made and such materials as are necessary shall be furnished and installed within a 
reasonable time after the receipt of demand from the Owner.   
 
 
 
 
  

                                                         Name (Printed): _____________________________ 
 

                           Signature: _____________________________ 
 

                                     Title: _____________________________ 
 

Date:    Contractor:    ___ 
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INSTRUCTIONS FOR COMPLETING THE BID BOOK 

General 

Complete forms in the Bid book. 

Submit your bid: 

1. Under sealed cover 

2. Marked as a bid 

3. Identifying the contract number and the bid opening date 

Certain bid forms must be submitted with the bid and properly executed. 

Certain other forms and information must be submitted either with the bid or within the prescribed period after bid 
opening as specified elsewhere in these special provisions. 

Failure to submit the forms and information as specified results in a nonresponsive bid. 

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of 
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be 
nonresponsive. 

Bid Item List and Bid Comparison 

Submit a bid based on the bid item quantities the Department shows on the Bid Item List. Bids will be evaluated 
and the low bidder determined as indicated in the Notice to Bidders. 

Bid Document Completion 

Proposal sheets are identified by title and by the letter "P" followed by the number assigned to the proposal sheet 
in question. Proposal sheets are included in the Bid Book. 

Proposal 1 - Proposal to the Board of Supervisors of Fresno County 

Provided for information. 

Proposal 2 and 3 - Bid Proposal Sheets 

One or more sheet(s) upon which the bidder completes the bid. 

Fill out completely including an Adjustment Factor and weighted Adjustment Factor for Normal Working Hours 
and Other Than Normal Working Hours and the Award Criteria Figure. 

Do not make any additions such as "plus tax", "plus freight", or conditions such as "less 2% if paid by 15th". 

Use ink or typewriter. 

Proposal 4 - Bid Security and Signature 

Submit one of the following forms of bidder's security equal to $25,000. 

• Cash 
• Cashier's check 

• Certified check 
• Signed bidder's bond by an admitted surety insurer 

Indicate type of bid security provided. 

• Cash - Acceptable but not recommended. Cash is deposited in a clearing account and is returned to 
bidders by County warrant. This process may take several weeks. 
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• Cashier's or Certified Checks. This type of security is held until the bid is no longer under consideration. 
If submitted by a potential awardee, they will be returned when the contract is fully executed by the 
bidder and bonds and insurance have been approved. 

• Bid Bonds - Must be signed by the bidder and by the attorney-in-fact for the bonding company. Provide 
notarized signature of attorney-in-fact accompanied by bonding company's affidavit authorizing attorney­
in-fact to execute bonds. An unsigned bid bond will be cause for rejection. 

Acknowledge Addenda 

Provide contractor's license information. 

State business name and if business is a: 

• Corporation - list officers 
• Partnership - list partners 
• Joint Venture - list members; if members are corporations or partnerships, list their officers or partners. 
• Individual - list Owner's name and firm name style 

Signature of Bidder - the following lists types of companies and corresponding authorized signers. 

• Corporation - by an officer 
• Partnership - by a partner 
• Joint Venture - by a member 
• Individual - by the Owner 

If signature is by a Branch Manager, Estimator, Agent, etc., the bid must be accompanied by a power of attorney 
authorizing the individual to sign the bid in question or to sign bids more generally, otherwise the bid may be 
rejected. 

• Business Address - Firm's Street Address 
• Mailing Address - P.O. Box or Street Address 

• Complete, sign, and return with bid. 

Proposal 5 - Non-collusion Affidavit 

Must be completed, signed, and returned with bid. 

Proposal 6 - Public Contract Code Section 10285.1 Statement 

Check "has" or "has not" in accordance with instructions on form, return with completed for with bid. Note that 
signing the bid constitutes signing this statement. 

Proposal 7 - Public Contract Code Section 10162 Questionnaire And Public Contract Code 10232 
Statement 

Check: "yes" or "no" accordance with instructions on form, include explanation if "yes" is checked. Return 
completed form with bid. Note that signing the bid constitutes signing this questionnaire and statement. 
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GENERAL ENGINEERING JOB ORDER CONTRACT 
Contract No. 19-01-J and 19-02-J 

The work to be done and referred to herein is in Fresno County, State of California. In case of 
a discrepancy between words and figures, the words shall prevail. If this proposal shall be 
accepted and the undersigned shall fail to contract, as aforesaid, and to give the two bonds in 
the sums to be determined as aforesaid, with surety satisfactory to the Awarding Authority, 
within ten (10) days after the award of the contract, the Awarding Authority, at its option, may 
determine that the bidder has abandoned the contract, and thereupon this proposal and the 
acceptance thereof shall be null and void, and the forfeiture of such security accompanying this 
proposal shall operate and the same shall be the property of the Owner. 

The undersigned, as bidder declares that all Addenda issued with respect to this bid have been 
received and incorporated into this Proposal. The bidder's signature on this Proposal also 
constitutes acknowledgement of all addenda. 

The undersigned, as bidder, declares that the only persons, or parties interested in this p~oposal 
as principals are those named herein; that this proposal is made without collusion with any other 
person, firm or co~oration; that he has carefully examined the Construction Task Catalog®, 
Technical Specifications and Special Provisions and he proposes and agrees if this proposal is 
accepted, that he will contract with the County of Fresno to provide all necessary machinery, 
tools, apparatus and other means of construction, and to do all the work and furnish all the 
materials· specified in the contract in the manner and time therein prescribed, and according to 
the requirements of the Owner as therein set forth. 

This Contract is for construction work and related services to be performed at any location within 
Fresno County. The work of this Contract will be set forth in the Detailed Scopes of Work 
referenced in the individual Job Orders. The Contractor is required to complete each Detailed 
Scope of Work for the Job Order Price within the Job Order Completion Time. 

The Contractor shall perform all Work required called for in each individual Job Order issued 
under this Contract using the Construction Task Catalog® and Technical Specifications 
incorporated herein by reference. Contractor shall perform any or all functions called for in the 
Contract Documents as specified in individual Job Orders against this Contract for the Unit 
Prices specified in the Construction Task Catalog®(CTC) multiplied by the following Adjustment 
Factors, and any appropriate Non Pre-priced work. 

·Proposal 1 
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BIDDER: Emmett's Excavation, Inc. 

The Bidder shall set forth Adjustment Factors in clearly legible figures in the respective 
space provided hereinafter. See example at the bottom of Proposal 2.1. Failure to 
submit Adjustment Factors for all categories will result in the Proposal being deemed non­
responsive. The Other Than Normal Working Hours Adjustment Factors SHALL be 
EQUAL to or GREATER THAN the corresponding Normal Working Hours 
Adjustment Factors. 

The Contractor shall perform the Tasks required by each individual Job Order using the 
following Adjustment Factors: 

1. Normal Working Hours (7:00am to 5:00pm Monday through Friday) 

(Written in Words) (Specify to four (4) decimal places) 

2. Other Than Normal Working Hours (5:00pm to 7:00am Monday through Friday, 
and all day Saturday, Sunday, and Holidays) 

Ou/ 9/ 81°lo I 
(Written in Words) (Specify to four (4) decimal places) 

Example 

Write the Adjustment Factor to four decimal places as the following example illustrates. 

One Point Two One Zero Two 
~ !2!1Joi2 

(Written in Words) (Specify to four (4) decimal places) 

Proposal 2 
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BIDDER: Emmett's Excavation, Inc. 

Award Criteria Figure 

Instructions To Bidder: Specify lines 1 through 5 to four (4) decimal places. Use conventional 
rounding methodology (i.e., if the number in the 5th decimal place is 0-4, the number in the 
4th decimal remains unchanged; if the number in the 5th decimal place is 5-9, the number in 
the 4th decimal is rounded upward). · 

Line 1. Normal Working Hours Adjustment 
Factor 

Line 2. Multiply Line 1 by 90% 

Line 3. Other Than Normal Working Hours 
Ad"ustment Factor 

Line 4. Multiply Line 3 by 10% 

1· • 9700 

.... L_in_e_5_. _A_d_d_L_in_e_s_2_a_n_d_4_. _r_h_is-is_t_h_e_A_w_ar_d_c_r_ite_n_·a_F_ig_u_re_= __ ....__._f_7_/__, (tJ~ 4 \p\c\ 

A110 de.r:J.MA ) 

The weighted multipliers above are for the purpose of calculating an Award Criteria Figure only. 
No assurances are made by the County that Work will be ordered under the Contract in a 
distribution consistent with the weighted percentages above. The Award Criteria Figure is only 
used for the purpose of determining the Bid. 

When submitting Job Order Price Proposals related to specific Job Orders, the Bidder shall 
utilize one or more of the Adjustment Factors applicable to the Work being performed. 

The Owner Reserves The Right To and Will Correct All Arithmetic Errors In the 
Calculation .of the Award Criteria Figure. 

Proposal 3 

Contract Number 19-01-J, 19-02-J 



BID SECURITY AND SIGNATURE 

Accompanying this proposal is security (check one only) in amount equal to $25,000. 

Bid Bond(..;); Certified Check ( ); Cashier's Check ( ); Cash($ ) 

Bidder has and acknowledges the following addenda:_1..__ ____________ _ 

The names of all persons interested in the foregoing proposal as principals are as follows: 

IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name 
of corporation, also names of the president, secretary, treasurer and manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing firm; if 
bidder or other interested person is an individual, state first and last name in full. 

FIRM NAME Emmett's Excavation, Inc. 

John Emmett - President 

Lucretia Emmett - Vice President/Secretary/Treasurer 

David Walsh - General Manager 

Licensed in accordance with an act providing for the registration of Contractors, 

Class A C-8, C-12 License No ...... 5 ...... 7 __ 9 __ 84..._.5.__ ___ _ Expires _.4 __ /3.__0""'/2 ..... 1..__ ___ _ 

DIR Registration Number 1000005267 

·~i!B~ July 11 t 2019 
Dated 

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above 
together with the signature of the officer or officers authorized to sign contracts on behalf of the 
corporation; if bidder is a co-partnership, the true name of the firm shall be set forth above 
together with the signature of the partner or partners authorized to sign contracts on behalf of 
the co-partnership; and if bidder is an individual, his signature shall be placed above. If 
signature is by an agent, other than an officer of a corporation or a member of a partnership, a 
Power of Attorney must be on file with the Owner prior to opening bids or submitted with the 
bid; otherwise, the bid will be disregarded as irregular and unauthorized. 

BUSINESS ADDRESS: 1477 Menlo Ave., Clovis, Ca 93611 
Zip Code 

MAILING ADDRESS: 1477 Menlo Ave., Clovis, Ca 93611 
Zip Code. 

BUSINESS PHONE: (.5filL)_3~4~7-_9~18~8-___ FAX NUMBER: (5fill._)_3~4~8-.... 9-2 .... 72 ___ _ 

EMAIL ADDRESS emmetts@eei78.com 

Proposal 4 
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To the Board of Supervisors, County of Fresno: 

NONCOLLUSION AFFIDAVIT 

TO BE EXECUTED BY BIDDER AND SUBMITIED WITH BID * 

Lucretia Emmett 
(Printed or Typed Name) 

being first duly sworn, deposes and says that he or she is 

Vice President 
(Owner, Partner, Corporate Officer (list title), Co-Venturer) 

of Emmett's Excavation. Inc. 
(Bidding Entity) 

In accordance with Title 23 United States Code Section 112 and Public Contract Code 7106 the 
bidder declares that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the bid is genuine 
and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any 
other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, 
connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall 
refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder, or to secure any advantage against the public body awarding the contract of anyone 
interested in the proposed contract; that all statements contained in the bid are true; and, further, 
that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will 
not pay, any fee to any corporation, partnership, company association, organization, bid 
depository, or to any member or a ent thereof to effectuate a collusive or sham bid. 

July 11, 2019 
(Dated) 

(Title 23 United States Code Section 112) 

(Calif Public Contract Code Section 7106; Stats.1988, c. 1548, Section 1.) 

*NOTE: Completing, signing, and returning the Non-Collusion Affidavit is a required part of the 
Proposal. Bidders are cautioned that making a false certification may subject the certifier to 
criminal prosecution. 

Proposal 5 
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PUBLIC CONTRACT CODE 

Public Contract Code Section 10285.1 Statement 

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the 
bidder hereby declares under penalty of perjury under the laws of the State of California that 
the bidder has_ , has not ~been convicted within the preceding three years of any offenses 
referred to in that section, including any charge of fraud, bribery, collusion, conspiracy, or any 
other act in violation of any state or Federal antitrust law in connection with the bidding upon, 
award of, or performance of, any public works contract, as defined in Public Contract Code 
Section 1101, with any public entity, as defined in Public Contract Code Section 1100, including 
the Regents of the University of California or the Trustees of the California State University. 
The term "bidder" is understood to include any partner, member, officer, director, responsible 
managing officer, or responsible managing employee thereof, as referred to in Section 10285.1. 

Note: The bidder must place a check mark after "has" or "has not" in one of the blank spaces 
provided. The above Statement is part of the Bid. Signing this Bid on the signature 
portion thereof shall also constitute signature of this Statement. Bidders are cautioned 
that making a false certification may subject the certifier to criminal prosecution. 

Proposal 6 
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Public Contract Code Section 10162 Questionnaire 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under 
penalty of perjury, the following questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary 
interest in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, 
or completing a federal, state, or local government project because of a violation of law or a 
safety regulation? 

Yes __ No_:L_ 

If the answer is yes, explain the circumstances in the following space. 

Public Contract Code 10232 Statement 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under 
penalty of perjury, that no more than one final unappealable finding of contempt of court by a 
federal court has been issued against the Contractorwithin the immediately preceding two-year 
period because of the Contractor's failure to comply with an order of a federal court which orders 
the Contractor to comply with an order of the National Labor Relations Board. 

~ 

Note: The above Statement and Questionnaire are part of the Bid. Signing this Bid on 
the signature portion thereof shall also constitute signature of this Statement and 
Questionnaire. 

Proposal 7 

Bidders are cautioned that making a false certification may subject the certifier to 
criminal prosecution. 
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AGREEMENT 

THIS AGREEMENT made at Fresno, in Fresno County, California, by and between 
Emmett's Excavation, Inc. hereinafter called the Contractor, and the County of Fresno hereinafter 
called the Owner. 

WHEREAS: This Agreement, together with other Contract Documents (as defined 
hereinbelow), shall establish an indefinite quantity Job Order Contract pursuant to which Contractor shall 
perform an ongoing series of individual projects at different locations throughout the County of Fresno. 
The construction work and services performed by Contractor under this Agreement shall be carried out 
pursuant to individual Work Orders. All capitalized terms not defined in this Agreement shall have the 
meanings set forth in the General Conditions referenced hereinbelow and incorporated herein by 
reference. 

WITNESSETH: That the Contractor and the Owner, for the consideration hereinafter 
named, agree as follows: 

ARTICLE I. The Contractor agrees to furnish all labor and materials, including tools, implements, and 
appliances required, but excluding such materials as are mentioned in the specifications to be furnished 
by the Owner, and to perform all the work in a good and workmanlike manner, free from any and all liens 
and claims of mechanics; materialmen, teamsters, subcontractors, artisans, machinists, and laborers 
required for: 

GENERAL ENGINEERING JOB ORDER CONTRACT 

CONTRACT NUMBERS 19-01-J, 1S-02-J 

All goods and services provided shall be in strict compliance with the Construction Task Catalog®, 
Technical Specifications and Contracting Requirements therefore prepared by the Director of the Fresno 
County Department of Public Works and Planning and his authorized representatives, hereinafter 
"Project Manager", and other contract documents relating thereto. 

ARTICLE II. The Contractor and the Owner agree that the Notice to Bidders and Special Provisions, 
the Wage Scale (Prevailing Wages), the Construction Task Catalog® and the Addenda and Bulletins 
thereto, and the Proposal (Bid Book) hereto attached, together with this Agreement, form the contract, 
and they are as fully a part of the contract as if hereto attached or herein repeated. 

All portions of the Standard Specifications of the State of California, Department of Transportation, dated 
2015, which are not in conflict with this contract shall be deemed a part of the specifications as though 
fully therein set forth; provided, however, that revisions to the said Standard Specifications shall apply 
only to the extent, if any, included in the Project Details of these specifications or as otherwise 
incorporated directly herein. No part of said specifications which is in conflict with any portion of this 
agreement, or which is not actually descriptive of the work to be done thereunder, or of the manner in 
which said work is to be executed, shall be considered as any part of this agreement, but shall be utterly 
null and void. 

ARTICLE Ill. The Contractor agrees that the work under the contract shall be completed as determined 
by the Owner as set forth in the individual Work Orders. Time of performance shall be deemed as of the 
essence hereof and it is agreed that actual damages to the Owner from any delay in completion beyond 
the date provided for herein, or any extension thereof until the work is completed or accepted, shall be 
all provable damages plus liquidated damages as identified in the individual Work Orders ranging from 
Two Hundred Fifty and 00/100 DOLLARS ($250.00) to Five Thousand and 00/100 DOLLARS ($5000.00) 
per day; that said liquidated damage was arrived at by a studied estimate of loss to the Owner in the 
event of a delay considering the following damage items which are extremely difficult or impossible tq 
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determine: Additional construction expense resulting from delay of completion including, but not limited 
to, engineering, inspection, rental and utilities; provided, however, the Owner may conditionally accept 
the work and occupy and use the same if there has been such a degree of completion as shall in its 
opinion render the same safe, fit and convenient for the use for which it is intended and in such cases 
the Contractor and Surety shall not be charged for liquidated damages for any period subsequent to 
such conditional acceptance and occupation by the Owner but Owner may assess actual damages 
caused by failure of total completion during such period. The time during which the Contractor is delayed 
in said work by the acts or neglects of the Owner or its employees or those under it by contract or 
otherwise, or by the acts of God which the Contractor could not have reasonably foreseen and provided 
for, or by storms and inclement weather which delays the work, or by any strikes, boycotts, or like 
obstructive action by employee or labor organizations, or by any general lockouts or other defensive 
action by employers, whether general, or by organizations of employers, shall be added to the time for 
completion as aforesaid. 

ARTICLE IV. COMPENSATION: The Owner agrees to make payments on account thereof as provided 
in the General Conditions. 

The Contract is an indefinite-quantity contract for construction work and services. The Minimum Contract 
Value of Work Orders that the Contractor is guaranteed the opportunity to perform under this Contract 
is $25,000. The Maximum Contract Value is $1,500,000. At the discretion of the Owner and if deemed 
to be in the public interest, the Maximum Contract Value of this Contract may be increased to the limit 
allowable by Public Contract Code during the Term of the Agreement. 

The Contractor shall perform all work required, necessary, proper for or incidental to completing the 
Detailed Scope of Work called for in each individual Work Order issued pursuant to this Contract for the 
Unit Prices set forth in the Construction Task Catalog® and the following Adjustment Factors: 

1. Normal Working Hours (7:00am to 5:00pm Monday through Friday) 

2. Other Than Normal Working Hours (5:00pm to 7:00am Monday through Friday, and all day 
Saturday, Sunday, and Holidays) 

ARTICLE V. The Term of the Job Order Contract shall be for one (1) year, or when issued Work Orders 
totaling the Maximum Contract Value have been completed, whichever occurs first. All Work Orders 
shall be issued, but not necessarily completed within one calendar year after the commencement date 
of this Agreement. 

ARTICLE VI. The Contractor and the Owner agree that changes in this Agreement shall become 
effective only when written in the form of an amendment approved and signed by the Owner and the 
Contractor. 

The Contractor and the Owner agree that the Owner shall have the right to request any alterations, 
deviations, reductions or additions to the Detailed Scope of Work of the individual Work Orders or 
specifications or any of them, and the amount of the cost thereof shall be handled by issuance of a 
Supplemental Work Order. 

This contract shall be deemed completed when the work of all individual Work Orders is finished in 
accordance with all Contract Documents as amended by such changes. No such change or modification 
shall release or exonerate any surety upon any guaranty or bond given in connection with this contract. 

ARTICLE VII. In the event of a dispute between the Owner or Project Manager and the Contractor as to 
an interpretation of any of the specifications or as to the quality of sufficiency of material or workmanship, 
the decision of the Project Manager shall for the time being prevail and the Contractor, without delaying 
the job, shall proceed as directed by the Project Manager without prejudice to a final determination by 
negotiation, arbitration by mutual consent or litigation and should the Contractor be finally determined to 
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be either wholly or partially correct, the Owner shall reimburse him for any added costs he may have 
incurred by reason of work done or material supplied beyond the terms of the contract as a result of 
complying with the Project Manager's directions as aforesaid. In the event the Contractor shall neglect 
to prosecute the work properly or fail to perform any provisions of this contract, the Owner, after three 
days' written notice to the Contractor, may, without prejudice to any other remedy it may have, make 
good such deficiencies and may deduct the cost thereof from the payment then or thereafter due to the 
Contractor, subject to final settlement between the parties as in this paragraph hereinabove provided. 

ARTICLE VIII. To the fullest extent permitted by law, Contractor agrees to and shall indemnify, save, 
hold harmless and at County's request, defend County and its officers, agents and employees, and the 
Project Manager and their respective officers, agents and employees, from any and all costs and 
expenses, attorney fees and court costs, damages, liabilities, claims and losses occurring or resulting to 
County, or the Project Manager in connection with the performance, or failure to perform, by Contractor, 
its officers, agents or employees under this Agreement, and from any and all costs and expenses, 
attorney fees and court costs, damages, liabilities, claims and losses occurring or resulting to any person, 
firm or corporation who may be injured or damaged by the performance, or failure to perform, of 
Contractor, its officers, agents or employees under this Agreement. In addition, Contractor agrees to 
indemnify County for Federal, State of California and/or local audit exceptions resulting from non­
compliance herein on the part of Contractor. 

In any and all claims against the County, the Project Manager, or any of their respective officers, agents 
or employees, initiated by any employee of the Contractor, any Subcontractor, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, the 
indemnification obligation set forth in the immediately preceding paragraph shall not be limited in any way 
by any limitation on the amount or type of damages, compensation or benefits payable by or for the 
Contractor or any Subcontractor under workmen's compensation acts, disability benefit acts or other 
employee benefit acts. 

ARTICLE IX. If the Contractor should be adjudged a bankrupt, or if he should make a general 
assignment for the benefit of his creditors, or if a receiver should be appointed on account of his 
insolvency, or if he or any of his subcontractors should persistently violate any of the provisions of the 
contract, or if he should persistently or repeatedly refuse or should fail, except in cases for which 
extension of time is provided, to supply enough properly skilled workmen or proper materials, or if he 
should fail to make prompt payment to subcontractors or for material or labor, or persistently disregard 
laws, ordinances or the instructions of the Engineer, then the Owner may, upon certificate of the 
Engineer when sufficient cause exists to justify such action, serve written notice upon the Contractor 
and his surety of its intention to terminate the contract, and unless within five days after the serving of 
such notice, such violations shall cease and satisfactory arrangements for correction thereof be made, 
the contract shall, upon the expiration of said five days, cease and terminate. 

In the event of any such termination, the Owner shall immediately serve written notice thereof upon the 
surety and the Contractor, and the surety shall have the right to take over and perform the contract, 
provided, however, that if the surety within ten ( 10) days after the serving upon it of notice of termination 
does not give the Owner written notice of its intention to take over and perform the contract or does not 
commence performance thereof within the ten (10) days stated above from the date of the serving of 
such notice, the Owner may take over the work and prosecute the same to completion by contract or by 
any other method it may deem advisable, for the account and at the expense of the Contractor, and the 
Contractor and his surety shall be liable to the Owner for any excess cost occasioned the Owner thereby, 
and in such event the Owner may without liability for so doing, take possession of and utilize in 
completing the work such materials, appliances, plant and other property belonging to the Contractor as 
may be on the site of the work and necessary therefor. In such case the Contractor shall not be entitled 
to receive any further payment until the work is finished. If the unpaid balance of the contract price shall 
exceed the expenses of finishing the work, including compensation for additional managerial and 
administrative services, such excess shall be paid to the Contractor. If such expense shall exceed such 
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unpaid balance, the Contractor shall pay the difference to the Owner. The expense incurred by the 
Owner, as herein provided and damage incurred through the Contractor's default, shall be certified by 
the Engineer. 

ARTICLE X: Without limiting the COUNTY'S right to obtain indemnification from CONTRACTOR or any 
third parties, CONTRACTOR, at its sole expense, shall maintain in full force and effect, the following 
insurance policies or a program of self-insurance, including but not limited to, an insurance pooling 
arrangement or Joint Powers Agreement (JPA) throughout the term of the Agreement: 

A Commercial General Liability 

c . IG ommerc1a enera IL. bTt I ·th r "t ti 1a 1 HY nsurance w1 1m1 s no ess th th an h . th f II t bl ose s own in e o owing a e: 
For each Aggregate for products/completed General Umbrella or excess 

occurrencea operation aaareoateb liabilityc 

$1,000,000 $2,000,000 $2,000,000 $5,000,000 

This policy shall be issued on a per occurrence basis. COUNTY may require specific coverages including 
completed operations, products liability, contractual liability, Explosion-Collapse-Underground, fire legal 
liability, or any other liability insurance deemed necessary because of the of the nature of this contract. 

Such Commercial General Liability insurance shall name the County of Fresno, its officers, agents, and 
employees, individually and collectively, as additional insured, but only insofar as the operations under 
this Agreement are concerned. Such coverage for additional insured shall apply as primary insurance 
and any other insurance, or self-insurance, maintained by COUNTY, its officers, agents and employees 
shall be excess only and not contributing with insurance provided under CONTRACTOR's policies 
herein. This insurance shall not be cancelled or changed without a minimum of thirty (30) days advance 
written notice given to COUNTY. CONTRACTOR shall obtain endorsements to the Commercial General 
Liability insurance policy naming COUNTY as an additional insured and providing for a thirty (30) day 
prior written notice of cancellation or change in terms or coverage. 

Within eight (8) days from date CONTRACTOR executes this Agreement, CONTRACTOR shall provide 
certificates of insurance and endorsement as stated above for all of the foregoing policies, as required 
herein, to the County of Fresno, Design Division Manager stating that such insurance coverages have 
been obtained and are in full force; that the County of Fresno, its officers, agents and employees will not 
be responsible for an premiums on the policies; that such Commercial General Liability insurance names 
the County of Fresno, its officers, agents, and employees, individually and collectively, as additional 
insured, but only insofar as the operations under this Agreement are concerned; that such coverage for 
additional insured shall apply as primary insurance an any other insurance, or self- insurance shall not 
be cancelled or changed without a minimum of thirty (30) days advance, written notice given to COUNTY. 

CONTRACTOR shall obtain endorsements to the Commercial General Liability insurance naming the 
County of Fresno, its officers, agents, and employees, individually and collectively, as additional insured, 
but only insofar as the operations under this Agreement are concerned. Such coverage for additional 
insured shall apply as primary insurance and any other insurance, or self-insurance, maintained by 
COUNTY, its officers, agents, and employees shall be excess only and not contributing with insurance 
provided under CONTRACTOR'S policies herein. This insurance shall not be cancelled or changed 
without a minimum or thirty (30) days advance written notice given to COUNTY. 

B. Automobile Liability 

Comprehensive Automobile Liability Insurance with limits of not less than One Million Dollars 
($1,000,000) per accident for bodily injury and property damage. Coverage should include owned and 
non-owned vehicles used in connection with this Agreement and all applicable endorsements. 
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C. Professional Liability 

If CONTRACTOR is a licensed professional or employs professional staff, (e.g., Architect, Engineer, 
Surveyor, etc.) in providing services, Professional Liability Insurance with limits of not less than One 
Million Dollars ($1,000,000.00) per occurrence, Three Million Dollars ($3,000,000.00) annual aggregate 
with a provision for 3 year tail coverage. 

D. Worker's Compensation 

A policy of Worker's Compensation insurance as may be required by the California Labor Code. 

ARTICLE XI. Contractor represents that he has secured the payment of Worker's Compensation in 
compliance with the provisions of the Labor Code of the State of California and during the performance 
of the work contemplated herein will continue so to comply with said provisions of said Code. Contractor 
shall supply the Owner with certificates of insurance, in duplicate, evidencing that Worker's 
Compensation Insurance is in effect and providing that the Owner will receive ten days notice of 
cancellation. If Contractor self-insures Worker's Compensation, Certificate of Consent to Self-insure 
should be provided the Owner. 

ARTICLE XII. The Contractor shall forthwith furnish in duplicate, a faithful performance bond in an 
amount equal to 100% of the contract price and a payment bond in an amount equal to 100% of the 
contract price, both bonds to be written by a surety company acceptable to the Owner and in the form 
prescribed by law. 

The payment bond shall contain provisions such that if the Contractor or his subcontractors shall fail to 
pay (a) amounts due under the Unemployment Insurance Code with respect to work performed under 
the contract, or (b) any amounts required to be deducted, withheld and paid over to the Employment 
Development Department and to the Franchise Tax Board from the wages of the employees of the 
Contractor and subcontractors pursuant to Section 13020 of the Unemployment Insurance Code with 
respect to such work and labor, then the surety will pay these amounts. In case suit is brought upon the 
payment bond, the surety will pay a reasonable attorney's fee to be fixed by the court. 

ARTICLE XIII. This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 

Except as provided in Labor Code section 1725.5(f), no contractor or subcontractor may be listed on a 
bid proposal for a public works project unless registered with the Department of Industrial Relations 
pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes 
only under Labor Code section 1771.1(a)]. 

Except as provided in Labor Code section 1725.5(f), no contractor or subcontractor may be awarded a 
contract for public work on a public works project or engage in the performance of work on any public 
works project unless registered with the Department of Industrial Relations pursuant to Labor Code 
section 1725.5. 

Contractor shall comply with all applicable laws and regulations relating to wages and employment, 
including all requirements imposed by the California Department of Industrial Relations (DIR). 
Contractor shall cooperate with County to furnish timely all information necessary for County's 
completion of the form required to be submitted by County when registering the Project on the DIR 
website; and County thereafter shall provide to Contractor the "Project ID Number" assigned by DIR in 
order to facilitate Contactor's submission to DIR of its certified payrolls for the Project, in the manner 
required and using such form as may be prescribed by DIR, in accordance with the provisions of Labor 
Code section 1771.4(a)(3). 

Contract Number 19-01-J, ~-02-J 
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ARTICLE XIV Governing Law - Venue for any action arising out of or relating to this Agreement shall 
be in Fresno County, California. This Agreement shall be governed by the laws of the State of 
California 

This Contract, 19-01-J/1-9-02-d, was awarded by the Board of Supervisors on August 6, 2019. It has 
been reviewed by the Department of Public Works and Planning and is in proper order for signature 
of the Chairman of the Board of Supervisors. 

IN WITNESS WHEREOF, they have executed this Agreement this d f ..fh day of 

Au.'(f'~ . 2019 

COUNTY OF FRESNO 
(OWNER) 

By 
Nathan Magsig, Chairman 
of the Board of Supervisors of the 
County of Fresno 

ATTEST: 
Bernice E. Seidel 
Clerk of the Board of Supervisors 
County of Fresno, State of California 

By s.u~ ~~O'{J 
Deputy 

Contract Number 19-01-J, 1-9-0.2...J 

B 

£nP1err $ Exc11 t/1!77P,J, :l1'ic. 
(CONTRACTOR) 
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Fresno County Department of Public Works and Planning
Project: 19-01-J & 19-02-J Gen Engrg Job Order Contract Class-A Bid Opening: 7/11/2019
Contract No.:   19-01-J & 19-02-J Scheduled Award Date: 8/6/2019

Bidders
1 Emmett's
2 Durham Construction Co., Inc.
3 Exbon Development, Inc.
4 American Paving Co 

Line 1 Normal Working Hours Adjustment Factor 0.9700 0.9850 1.0000 1.8000

Line 2 Multiply Line 1 by 90% 0.8730 0.8865 0.9000 1.6200

Line 3 Other Than Normal Working Hours Adjustment Factor 0.9800 0.9850 1.0100 2.1400

Line 4 Multiply Line 3 by 10% 0.0980 0.0985 0.1010 0.2140

Line 5 Add Lines 2 and 4. This is the Award Criteria Figure

Emmett's Durham Construction Co., Inc. Exbon Development, Inc. American Paving Co 

0.9710 0.9850 1.0010 1.8340

1 2 3 4
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